

Commission Action Items Tracker

| | ITEM | MEETING | STATUS |
|---|--|---------|---|
| 1 | Report out how instrumentation performed and was managed during winter operations. | Mtg 2 | Ongoing. |
| 2 | Provide regular updates and milestones developments from DWR on Forecast-Informed Reservoir Operations (FIRO) as well as Oroville and New Bullards Bar water control manual processes. | Mtg 3 | Ongoing. |
| 3 | Follow-up on the status of the Federal Energy Regulatory Commission (FERC) relicensing. | Mtg 3 | Ongoing. |
| 4 | Follow-up on the status of Federal Emergency Management Agency (FEMA) reimbursement for spillway reconstruction. | Mtg 3 | Ongoing. |
| 5 | Discussion to help state agencies and local partners address homeless encampment concerns around Feather River. | Mtg 3 | For future Commission consideration. |
| 6 | DWR updates on debris and storm inflows. | Mtg 5 | DWR monitoring, will notify Commission as needed. |
| 7 | Develop single tracking log cataloging ongoing or future safety projects. | Mtg 7 | Ongoing. Will address during annual dam safety and project updates. |

Commission Action Items Tracker

| | ITEM | MEETING | STATUS |
|----|---|---------|---|
| 8 | Continue to discuss Risk Assessment and hear from outside experts. | Mtg 7 | Ongoing. |
| 9 | Update on water theft prevention. | Mtg 8 | For future Commission consideration. |
| 10 | Resources for sediment removal. | Mtg 8 | For future Commission consideration. |
| 11 | Recreation expansion and project updates. | Mtg 8 | On track. Update planned for future meeting. |
| 12 | Invite Cal OES to speak on the integration of state OES and county OES at future meeting. | Mtg 10 | For future meeting consideration. |
| 13 | DWR to review questions related to Feather River cfs figure and mapping accuracy. | Mtg 10 | On track. Update planned for future meeting. |
| 14 | Request for presentation and discussion of inundation maps at the next public meeting. | Mtg 11 | On track. Updated planned for Meeting 12. |
| 15 | Inquiry into the functionality of the underground communication systems for public safety responders. | Mtg 11 | Done. Communication sent from DWR to Commissioner Pittman. |
| 16 | Request for follow-up on additional information related to inspection of spillway gates. | Mtg 11 | On track. Communications sent to Commissioner Bateman and updated planned for future meeting. |
| 17 | Inquiry into state funding for an expert consultant for the community. | Mtg 11 | On track. Ongoing communication with Commissioner Bateman. |