

Schedule for Development of BDCP Conservation Strategy																			
	Conservation Strategy Workgroup Meeting Date											Months - Summer through Fall 2007							Year 2008
Task	19-Mar	26-Mar	2-Apr	9-Apr	16-Apr	23-Apr	30-Apr	7-May	14-May	21-May	28-May	June	July	August	September	October	November	December	Jan-Oct
1. Identify Stressors																			
2. Develop Conservation Themes																			
3. Revise CSAs to incorporate Conservation Themes																			
4. Develop Screening Criteria																			
5. Conduct Screening of 9 CSAs down to 3 CSAs																			
6. Further develop 3 CSAs to carry forward																			
7. Dovetail Covered Activities with CSAs *																			
8. Conduct analysis and screening of 3 Alternatives *																			
9. Select preferred Alternative																			
10. Develop Draft Conservation Strategy Framework Document																			
11. Develop Final Conservation Strategy Framework Document																			
12. Prepare draft Conservation Strategy																			

\* These tasks include effort that is not part of the existing Work Plan