

Schedule for Development of BDCP Conservation Strategy

	Conservation Strategy Workgroup Meeting Date												Months - Summer through Fall 2007								Year 2008
Task	19-Mar	26-Mar	2-Apr	9-Apr	16-Apr	23-Apr	30-Apr	7-May	14-May	21-May	28-May	June	July	August	September	October	November	December	Jan-Oct		
1. Identify Stressors																					
2. Develop Conservation Themes and Conservation Goals																					
3. Revise CSAs to incorporate Conservation Themes																					
4. Develop Short-Listing Criteria																					
5. Conduct Short-Listing of the CSA Long List to a CSA Short List																					
6. Further develop CSAs on the CSA Short List																					
7. Dovetail Covered Activities with CSAs *																					
8. Conduct analysis and evaluation of Alternatives *																					
9. Select Single Alternative																					
10. Develop Draft Conservation Strategy Framework Document																					
11. Develop Final Conservation Strategy Framework Document																					
12. Prepare draft Conservation Strategy																					

* These tasks include effort that is not part of the existing Work Plan

HANDOUT #4: Conservation Strategy Development Schedule

Conservation Strategy Workgroup - April 2, 2007