




## September 2008: BDCP Meetings

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	<b>1</b>  <b>Labor Day Holiday</b>	<b>2</b> Deliver to Steering Committee: Draft Other Stressors Conservation Measures	<b>3</b>	<b>4</b>	<b>5 Steering Committee</b> Discuss Other Stressors WG recommended conservation measures	<b>6</b>
<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b> Deliver to Steering Committee: Draft Habitat Restoration Program	<b>11</b>	<b>12 Conveyance Working Group Meeting</b> - Review results of Coarse-level DRERIP on operational scenario	<b>13</b>
<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	<b>18 Conveyance Working Group Meeting</b> - Discuss operational scenario for recommendation to Steering Committee	<b>19 Steering Committee</b> Discuss Habitat Restoration Program TT recommended conservation measures	<b>20</b>
<b>21</b>	<b>22</b>	<b>23</b>	<b>24</b> Deliver to Steering Committee: Draft Conveyance facilities and operational scenario	<b>25</b>	<b>26</b>	<b>27</b>
<b>28</b>	<b>29</b>	<b>30</b>				


## October 2008: BDCP Meetings

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	<b>3 Steering Committee</b> Discuss draft Conveyance WG (HOTT & FFTT) recommended facilities and operational scenario	4
5	6	7	8	9	<b>10</b> Deliver to Steering Committee: Comprehensive set of Conservation Measures (part of Draft Chapter 3)	11
12	13	14	15	16	<b>17 Steering Committee</b> Discuss comprehensive set of Conservation Measures & approval for use in Formal DRERIP Evaluation	18
19	20	21	22	23	<b>24</b> Deliver to Steering Committee: Draft Adaptive Management and Monitoring Program (part of Chapter 3)	25
26	27	28	29	30	<b>31 Steering Committee</b> Discuss Draft Adaptive Management and Monitoring Program 	

## November 2008: BDCP Meetings

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 <b>DRERIP Evaluation</b>	4 <b>DRERIP Evaluation</b>	5 <b>DRERIP Evaluation</b>	6 <b>DRERIP Evaluation</b>	7 <b>DRERIP Evaluation</b>	8
					→	
9	10	11	12	13	14 <b>Steering Committee</b> Report on general results of DRERIP Evaluation	15
16	17	18	19 Deliver to Steering Committee: Revised Draft Chp 3 Conservation Strategy	20	21 <b>Steering Committee</b> Discuss Revised Draft Chp 3 Conservation Strat (revised based on DRERIP outcome)	22
23	24	25	26	27 <b>Holiday</b> 	28	29
30						

## December 2008: BDCP Meetings

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b> Deliver to SC: Revised Draft Chp 3 Conservation Strategy  <b>Steering Committee</b> Presentation of revised Chp 3	<b>6</b>
<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b> <b>Steering Committee</b> Discuss revised Draft Chp 3 Conservation Strategy	<b>13</b>
<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b> Deliver to Steering Committee: Last version Draft Chp 3 Conservation Strategy	<b>18</b>	<b>19</b> <b>Steering Committee</b> Discuss final edits to draft Chp 3 Conserv Strategy for use as initial BDCP project/proposed action	<b>20</b>
<b>21</b>	<b>22</b>	<b>23</b>	<b>24</b>	<b>25</b> <b>Holiday</b> 	<b>26</b>	<b>27</b>
<b>28</b>	<b>29</b>	<b>30</b> Deliver to Steering Committee: Final version of Draft Chp 3 Conservation Strategy	<b>31</b>			