

Redding 2011-12 Pilot Project Area THP stats (complete)

Plan Number	Plan Name	Status	PHI (preharvest Inspection required	RPF Response to review questions or PHI recommendations - Time in Days (From Notes)	Days - RPF/Weather Delays (From Notes)	Days - CAL FIRE Response Time to RPF responses (From Notes)	Days - Date of Filing to Date of PHI	Days - Last Day of PHI to 2nd Review	Days - Second Review to last date of Interagency Review	Recirculation required	Days - extension of public comment period for recirculation	Official Response (OR) to public concerns required?	Hours to prepare OR	Submission to approval (Gross)	Submission to approval (Net)
2-11-001-SIS	SHELLES BRANCH	Approved	Yes	7	75	1	96	14	9	No	0	Yes	4	131	49
2-11-002-LAS	MCKENZIE REDUX	Withdrawn	----	----	----	----	----	----	----	----	----	----	----	----	----
2-11-003-SHA	PEHRSON	Withdrawn	----	----	----	----	----	----	----	----	----	----	----	----	----
2-11-006-TEH	GAULT FAMILY	Approved	Yes	7	0	37	6	19	44	No	0	Yes	4	125	118
2-11-009-SHA	WESTMILL	Approved	Yes	156	21	79	31	19	237	No	0	Yes	5	315	138
2-11-012-SIS	NORTH FORK	Approved	Yes	17	23	21	33	20	35	No	0	No	0	132	92
2-11-019-SHA	ROCKY FLAT	Approved	Yes	21	0	35	9	20	56	No	0	Yes	5	124	103
2-11-039-SIS	PONTO PARK	Approved	Yes	66	8	45	18	14	111	No	0	Yes	6	166	92
2-11-040-SHA	BRUSH PATCH	Approved	Yes	61	0	32	10	19	93	Yes	30	Yes	16	182	121
2-11-041-MOD	MAINLINE	Approved	Yes	7	0	10	7	29	24	No	0	Yes	6	88	81
2-11-045-LAS	BACKSIDE	Approved	Yes	93	1	47	10	14	141	No	0	Yes	4	195	101
2-11-048-TEH	PROM	Approved	Yes	14	22	1	33	20	15	No	0	Yes	4	152	116
2-11-051-TEH	RAYNOR	Approved	Yes	2	4	1	12	18	2	No	0	Yes	2	53	47
2-11-052-SHA	CLARK	Approved	Yes	15	6	0	16	20	15	No	0	Yes	4	76	55
2-11-056-SHA	LONG TOM	Approved	Yes	109	9	17	19	14	128	No	0	Yes	4	183	65
2-11-057-SHA	PUFFER	Approved	Yes	4	0	7	5	19	13	No	0	Yes	4	69	65
2-11-058-SHA	RED HORSE	Approved	Yes	1	0	12	4	19	11	No	0	Yes	3	63	62
2-11-059-MOD	MERRY WIDOW	Approved	Yes	40	0	11	10	43	51	No	0	Yes	4	161	121
2-11-060-MOD	JAMES TAYLOR	Approved	Yes	7	32	22	42	44	29	No	0	Yes	3	138	99
2-11-062-LAS	MEADOWVIEW	Approved	Yes	67	0	15	6	18	91	Yes	30	Yes	8	169	102
2-11-066-SHA	HALLER	Approved	Yes	39	0	34	11	19	73	No	0	Yes	4	126	87
2-11-067-SHA	BEND	Approved	Yes	99	5	22	15	15	122	No	0	Yes	5	173	69
2-11-068-SHA	FLAT 6	Approved	Yes	11	6	39	16	20	52	No	0	Yes	4	111	94
2-11-072-LAS	BIGFOOT	Approved	Yes	4	54	13	64	35	17	No	0	Yes	4	144	86
2-11-073-SHA	ROOT	Approved	Yes	173	20	21	30	21	269	Yes	30	Yes	6	592	399
2-11-074-SHA	MISSION IMPOSSIBLE II	Approved	Yes	17	21	32	31	30	20	49	0	Yes	4	125	87
2-11-076-SHA	TEA KETTLE	Approved	Yes	41	0	42	8	13	85	No	0	Yes	4	137	96
2-11-077-SIS	RED BULL	Approved	Yes	14	8	18	18	20	34	No	0	Yes	4	103	81
2-11-084-TEH	PAYNES CREEK	Approved	Yes	26	0	11	5	19	37	No	0	Yes	4	86	60
2-11-086-LAS	THUNDER	Approved	Yes	4	0	16	4	18	20	No	0	Yes	3	63	59
2-11-087-SHA	REDWAY	Approved	Yes	109	15	8	24	20	119	No	0	Yes	5	200	76
2-11-089-SHA	TATER	Approved	Yes	2	0	12	3	19	15	No	0	Yes	3	62	60
2-11-090-TEH	FOLSOM	Approved	No	0	0	0	3	6	0	No	0	No	0	29	29
2-12-001-SHA	BURNEY GARDENS	Approved	No	0	0	0	0	5	0	No	0	No	0	26	26
2-12-002-TEH	SWAMP CREEK	Approved	Yes	24	520	20	530	20	42	No	0	Yes	2	643	99
2-12-009-LAS	MARS	Approved	Yes	10	41	43	51	18	55	No	0	Yes	5	166	115
2-12-010-LAS	MCKENZIE REDUX	Approved	Yes	0	51	6	61	19	6	No	0	No	0	107	56
2-12-012-SIS	WISKEY	Approved	Yes	28	62	15	72	34	28	No	0	Yes	4	158	68
		median		16	6	17	16	19	36					132	87
		mean		36	28	21	36	20	58					155	91
		minimum		0	0	0	0	5	0					26	26
		maximum		173	520	79	530	44	269					643	399

* recirculation due to substantial change in the plan

** Net Days = Gross days minus RPF and/or weather delays

Redding 2011-12 Pilot Project Area PTHP stats (complete)

Plan Number	Plan Name	Status	PHI (preharvest inspection) required	RPF Response to review questions or PHI recommendations - Time in Days (From Notes)	Days - RPF/Weather Delays (From Notes)	Days - CAL FIRE Response Time to RPF responses (From Notes)	Days - Date of Filing to Date of PHI	Days - Last Day of PHI to 2nd Review	Days - Second Review to last date of Interagency Review	Recirculation required	Days - extension of public comment period for recirculation	Official Response (OR) to public concerns required?	Hours to prepare OR	Days in review - Submission to approval (Gross)	Days in review - Submission to approval (Net**)
2-11-008-SIS	HUCKLEBERRY PTHP	Approved	No	9	0	7	0	60	66	No	0	No	0	91	82
2-11-024-SIS	BOAR PTHP	Approved	Yes	10	4	22	14	15	34	No	0	Yes	4	94	80
2-11-053-SHA	GRIZZLY 2011 PTHP	Approved	Yes	8	5	27	15	14	35	No	0	Yes	3	96	83
2-11-054-SIS	ELK LAWN PTHP	Approved	Yes	4	0	7	9	14	14	No	0	No	0	68	64
2-11-088-SHA	LICK CR CABLE 2011 PTHP	Approved	Yes	10	5	21	15	19	31	No	0	Yes	3	109	94
		median		9	4	21	14	15	34					94	82
		mean		8	3	17	11	24	36					92	81
		minimum		4	0	7	0	14	14					68	64
		maximum		10	5	27	15	60	66					109	94

* recirculation due to change in listing status of Pacific fisher

** Net Days = Gross days minus RPF and/or weather delays

Redding 2011-12 Pilot Project Area Substantial Deviation stats (complete)

Plan Number	Plan Name	Status	PHI (preharvest inspection) required	RPF Response to review questions or PHI recommendations - Time in Days (From Notes)	Days - RPF/Weather Delays (From Notes)	Days - CAL FIRE Response Time to RPF responses (From Notes)	Days - Date of Filing to Date of PHI	Days - Last Day of PHI to 2nd Review	Days - Second Review to last date of Interagency Review	Recirculation required	Days - extension of public comment period for recirculation	Official Response (OR) to public concerns required?	Hours to prepare OR	Days in review - Submission to approval or acceptance (Gross)	Days in review - Submission to approval or acceptance (Net**)
2-10-039-SHA	STEIN AM#1	Approved	No	0	0	0	11	0	0	No	0	No	0	42	42
2-07-071-SHA	LUNAR PARADISE AM#7	Approved	Yes	13	0	13	3	19	27	No	0	No	0	70	57
2-08-082-SIS	RAGHORN AM#15	Approved	Yes	0	0	1	0	10	15	No	0	No	0	51	51
2-08-065-SHA	CREEKSIDE AM#15	Approved	Yes	0	1	0	11	14	3	No	0	No	0	49	48
2-08-075-TEH	SANDHOUSE AM#7	Approved	Yes	0	12	0	22	18	0	No	0	No	0	64	52
2-08-074-TEH	SMITH CABIN AM#9	Downgrade	----	----	----	----	----	----	----	----	----	----	----	5	5
2-09-071-SHA	PHILLY AM#5	Downgrade	----	----	----	----	----	----	----	----	----	----	----	4	4
2-10-028-SHA	VOLT AM#7	Downgrade	----	----	----	----	----	----	----	----	----	----	----	5	5
2-08-050-SIS	FAN PTHP AM#2	Downgrade	----	----	----	----	----	----	----	----	----	----	----	6	6
2-09-052-SHA	WALKING BEAR AM#1	Downgrade	----	----	----	----	----	----	----	----	----	----	----	7	7
2-07-071-SHA	LUNAR PARADISE AM#9	Downgrade	----	----	----	----	----	----	----	----	----	----	----	4	4
2-09-071-SHA	PHILLY AM#10	Downgrade	----	----	----	----	----	----	----	----	----	----	----	6	6
2-10-027-LAS	LAMOINE AM#4	Returned*	----	----	----	----	----	----	----	----	----	----	----	----	----
only substantial deviations that went through complete review		median		0	0	0	11	14	3					51	51
		mean		3	3	3	9	12	9					55	50
		minimum		0	0	0	0	0	0					42	42
		maximum		13	12	13	22	19	27					70	57

* resubmitted during Pilot Project timeframe

** Net Days = Gross days minus RPF and/or weather delays