## BTH/Resources Advisory Group: Master Calendar Work-Groups and Deliverables Calendar October 30, 2005

| <u>October</u> |   | <u>November</u> |  | <u>December</u> |  |
|----------------|---|-----------------|--|-----------------|--|
| 17:            | Invitees Response to<br>Invitation Due  | 9:              | Housing Projections Work Group (technical)   | 1:              | Economic Impacts and<br>Financial Incentives<br>Work GroupFinal                                      |
| 18:            | HCD to Coordinate with<br>Work Group Chairs   | 10:             | Housing and Land Use<br>Reforms Work Group.  |                 | Proposal due. (9:30-2:00)  |
| 24:            | Contact work group<br>members regarding first<br>meetings   |                 | Potential location in Southern California  | 7:              | Use Reform Working<br>Group—Final proposal   |
| 24:            | Finalize preliminary schedule   | 14:             | Economic Impacts and<br>Financial Incentives Work<br>Group                                     |                 | due. Will include the<br>Economic Impacts and<br>Financial Incentives and<br>the Housing Projections |
| 25:            | Full BTH and Resources<br>Advisory Group Meeting  | 15:             | Planning and RPOD (1:30)   |                 | Work Groups. (10:00-3:00)  |
| 25:            | Housing Projections Work<br>Group meeting with Chair<br>and Staff. Finalize                           | 16:             | Housing Projections Work<br>Group—Technical Group<br>(9:30-12:30)                              | 13              | : Full BTH and Resource<br>Advisory Group Meetin   |
|                | schedule, etc.  | 17:             | Housing and Land Use<br>Reforms Work Group at  |                 |  |
| 28:            | Develop Master Calendar of full BTH and Resources   |                 | HCD (10:00-2:00)   |                 |  |
|                | Advisory Group and all task forces meetings   | 22:             | Planning and RPOD (1:30)   |                 |  |
| 28:            | State Agency<br>Coordination  | 28:             | Housing Projections Work<br>Group—Full committee<br>meeting—Final Proposal<br>due (10:00-2:00) |                 |  |
| 31:            | Housing and Land Use<br>Reforms Work Group<br>meeting. Location/time:<br>HCD from 10:00 am-<br>3:00pm | 29:             | Housing and Land Use<br>Reforms Work Group<br>(10:00-3:00)                                     |                 |  |
|                | 3.00pm  | 30:             | Full BTH and Resources<br>Advisory Group Meeting<br>(9:00 – 1:00)                              |                 |  |

**GOLD: State Agency Coordination** 

## Work Groups:

RED: Housing and Land Use Planning Reform BLUE: Housing Projections Planning Process

VIOLET: Planning: Resource Protection and Orderly Development

GREEN: Economic Impact and Incentives