

CII-LAM-LUCD Schedule (Project Status and Anticipated Delivery Dates) Updated September 11, 2025

Hydrologic Region	Blocks in Hydrologic Region (No.)	Define Analysis Area (No. of Blocks)	Completed Analysis (No. of Blocks)	Suppliers in Hydrologic Region (No.)	Suppliers Completed (No.)	Estimated Delivery Date
Central Coast	16	15	4	31	3	Fall '24 / Fall 2025
Colorado River	24	19	1	15	-	Winter '25 / Spring '26
North Coast	5	5	2	13	-	Summer - Fall 2026
North Lahontan	3	2	1	4	-	Summer - Fall 2026
Sacramento River	35	31	14	38	1	Summer - Fall 2025
San Francisco Bay	33	33	32	49	13	Fall '24 / Spring '25
San Joaquin	20	18	12	30	4	Spring - Summer 2025
South Coast	91	88	84	176	62	Fall '24 / Summer '25
South Lahontan	19	9	1	17	-	Summer - Fall 2025
Tulare Lake	21	15	13	30	4	Fall '25 / Summer '26
Total	267	235	164	403	87	

Notes: Hydrologic region map is available at <https://cww.water.ca.gov/regionscale>

Schedule is informational only and may change without notice; wholesale urban retail water suppliers are excluded.

Six new blocks were added since the Oct 31, 2024 webinar.