

# Salton Sea Management Program

## Implementation Summary Table

6/4/18

Acreage Requirements		Habitat Projects in Brief			
		Acres Anticipated	Project Name	Completion Target	Barriers / Challenges
<b>Pilot Project</b>	640 acres	640	<b>Species Conservation Habitat (SCH) New River East</b>	2021, 1 <sup>st</sup> Quarter	• Easement
<b>12/2018 Milestone Stipulated Order</b>	500 acres dust control with at least 50% habitat acres				
<b>12/2019 Milestone Stipulated Order</b>	1300 acres dust control with at least 50% habitat acres	280	<b>Alcott Wetland</b>	2019	• Regulatory • Species Impacts • Easement
		28	<b>Desert Shores</b>	2019	• Regulatory • Easement
<b>Subtotal</b>	<b>2440 acres</b>	<b>948</b>			
<b>12/2020 Milestone Stipulated Order</b>	1700 acres dust control with at least 50% habitat acres	600-1000**	<b>SCH New River West</b>	2021, 2 <sup>nd</sup> Quarter	• Easement • (Already permitted)
<b>Cumulative Subtotal</b>	<b>4140 acres</b>	<b>1848-1948</b>			
<b>12/2021 Milestone Stipulated Order</b>	3,500 acres dust control with at least 50% habitat acres	1000-2000**	<b>North Lake</b>	2021 1 <sup>st</sup> Quarter	• Easement • Water Quality
<b>Cumulative Subtotal</b>	<b>7,640 acres</b>	<b>2848-3948**</b>			

### Notes:

If State misses target, it has to explain to the SWRCB how it will meet the milestone in subsequent year(s)

\*\* Acreage may vary based on funding available