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April 11, 2019 
 
 
Chief Porter, Director 
Department of Forestry and Fire Protection 
1416 9th Street, Suite1505 
Sacramento, CA 95814 
 
Re: North Fork American River Shaded Fuel Break 
 
Dear Chief Porter,  
 
On March 22, 2019, Governor Newsom proclaimed a state of emergency involving 
forest conditions near vulnerable communities.  The proclamation suspends State 
environmental statutes, rules, regulations, and requirements to the extent necessary to 
complete priority fuel management projects started this calendar year, upon the 
request of the Secretary for the California Environmental Protection Agency or Natural 
Resources Agency, as appropriate.  In considering whether to suspend any 
requirements, the Secretaries must determine that the proposed activities are eligible to 
be conducted under this suspension and will take protection of the environment into 
account while ensuring timely implementation. 
 
CAL FIRE has requested suspension of Division 13 (commencing with section 21000) of 
the Public Resources Code and regulations adopted pursuant to that Division, 
commonly known as the California Environmental Quality Act, for the North Fork 
American River Shaded Fuel Break Project, which is one of the thirty-five priority projects 
identified in the Community Wildfire Prevention and Mitigation Report (February 22, 
2019).   
 
Project Description 
The North Fork American River Shaded Fuel Break is a fuel break that extends from the 
City of Auburn northeast parallel to HWY 80 along the predominate ridges that boarder 
the North Fork of the American River. The current emergency project is the first phase of 
this larger fuel break system along HWY 80.  The waiver is requested for an 850 acre fuel 
reduction project around the city of Colfax that is critical to protecting Colfax and its 
municipal domestic water and wastewater treatment facilities; critical infrastructure 
such as the Union Pacific Rail Line, Interstate 80, and the Kinder Morgan Petroleum 
Pipeline; and Pacific Gas and Electric power and water infrastructure for approximately 
500,000 customers. 
 

http://resources.ca.gov/
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This project is designed to treat approximately 850 acres around the City of Colfax 
through a combination of hand crews, pile burning, mastication (heavy equipment), 
chipping and biomass. 
 
Immediate implementation of this project is critical to protecting vulnerable 
communities, including the City of Colfax.  CAL FIRE has incorporated protection of the 
environment into the design of this project.  While specific measures may vary by 
emergency project, required protective measures include those described in CAL FIRE’s 
“Protective Practices for CAL FIRE’s 35 Emergency Fuels Reduction Projects” (April 2019). 
  
In addition, CAL FIRE has coordinated with local offices of the Department of Fish and 
Wildlife and Regional Water Quality Control Board for input, site-visits, and project 
design.   
 
Suspension 
Because North Fork American River Shaded Fuel Break Project is urgently needed to 
protect vulnerable communities and because CAL FIRE has incorporated 
environmental protection into project design, I find that this project is eligible under the 
Governor’s Proclamation.  Therefore, Division 13 (commencing with section 21000) of 
the Public Resources Code and regulations adopted pursuant to that Division are 
hereby suspended for that project.  This suspension may be revised or further 
conditioned as necessary to protect public health and the environment.  Suspension of 
additional regulatory requirements may be considered as project implementation 
proceeds.  This suspension does not alter any requirements imposed by federal law.   
 
Sincerely,  
 
 
 
Wade Crowfoot 
Secretary for Natural Resources  
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NORTH FORK AMERICAN RIVER – Emergency Shaded Fuel Break 
Colfax, Placer County, CAL FIRE Nevada Yuba Placer Unit 

To fulfill Governor Newsom’s Executive Order N-05-19 issued on January 9, 2019, 
CAL FIRE released a report, called the Community Wildfire Prevention and 
Mitigation Report. This report delivered recommendations to reduce public 
safety hazards associated with catastrophic wildfire and specifically prioritized 
35 projects that will protect 200 of California’s most wildfire-vulnerable 
communities.  

The North Fork American River Shaded Fuel Break is a large fuel break system 
that extends from the City of Auburn northeast parallel to HWY 80 along the 
predominate ridges that boarder the North Fork of the American River. The 
current emergency project is the first phase of this larger fuel break system along 
HWY 80.  The waiver is requested for an 850 acre fuels reduction project around 
the city of Colfax that is critical to protecting Colfax and its municipal domestic 
water and wastewater treatment facilities. The fuel break also protects critical 
infrastructure for commerce such as the Union Pacific Rail Line, Interstate 80, 
and the Kinder Morgan Petroleum Pipeline. The fuel break protects Pacific Gas 
and Electric power and water infrastructure for approximately 500,000 
customers. 

This project is designed to treat approximately 850 acres around the City of 
Colfax through a combination of hand crews, pile burning, mastication (heavy 
equipment), chipping and biomass. 

1. Laws requested to be suspended:

Per directive 4 in the Emergency Proclamation issued March 22, 2019 the
Department of Forestry and Fire Protection (CAL FIRE) requests suspension of
the California Environmental Quality Act (CEQA), Division 13 (commencing
with section 21000) and regulations adopted pursuant to those Divisions be
suspended for this priority fuels reduction project.

2. Project description:

Fire history demonstrates that fires in this vicinity grew rapidly and became
large. Rapid residential development between the mid 1970’s and mid
1990’s, coupled with decades of vegetation growth have created a high-risk
wildfire environment. The resulting wildland urban interface condition requires
immediate action to prevent future fires from endangering lives and

https://www.gov.ca.gov/wp-content/uploads/2019/01/1.8.19-EO-N-05-19.pdf
http://www.fire.ca.gov/general/45-DayReport
http://www.fire.ca.gov/general/45-DayReport
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property. The North Fork American River Fuel Break has existed in concept for 
decades and is designed to be implemented in phases.  

 
To diminish the risk and/or rate of fire spread across the fuel break, specific 
techniques are used suitable to the material being treated (e.g., mowing, 
prescribed grazing, pruning, vegetation removal, chipping, prescribed 
burning, and masticating). Treatments focus on removing dead, diseased, 
dying, decadent, or dense trees and chaparral species. When healthy small 
trees and chaparral species are removed, the focus is on spacing that will 
help prevent fire from spreading from canopy to canopy. Large diameter 
trees and chaparral plants with unique structural features and located on the 
outer edges of the fuel break may be retained to support and promote 
wildlife species and habitat. Generally, all downed dead trees and shrubs 
are removed if they are solid (not rotten) and are not yet embedded into the 
ground. Downed trees and chaparral that are embedded into soil and which 
cannot be removed without soil disturbance are left in place. Chipping and 
masticating of dead material is often used as an alternative to removal. 
When possible, fuel breaks are blended into the surrounding environment. 
This is accomplished by feathering the edges of the fuel break into the 
adjacent protected areas for aesthetic purposes. The edges of the fuel break 
will be treated to prepare the fuels outside the fuel break for future use. Soils, 
site factors, and timing of application must be suitable for any ground-based 
equipment utilized for creating a fuel break to avoid excessive compaction, 
rutting, or damage to the soil surface layer. 

 
3. Project location: 

Colfax, Placer County. CAL FIRE Nevada Yuba Placer Unit. See attached 
maps:  

1) Phase 1: 850 acre emergency fuel break project 

2) All phases: North Fork American River fuel break project.   

4. Treatment methods and equipment that will be used: 
 

This 850 acre project includes approximately 30% pile burning, 30% 
mastication (heavy equipment), 30% chipping and 10% biomass. 
Live and dead vegetative fuels will be treated to eliminate fuel ladders, 
decrease horizontal and vertical continuity of flammable vegetation, 
decrease flammability, and accelerate decomposition. The target post 
treatment average stand density is 75-100 square feet basal area on tree 
dominated sites. On brush dominated sites, at least one bush or groups of 
brush shall be retained so that no point is further than 150 feet from a 
specimen. On poorly vegetated sites, one shrub or group of shrubs shall be 
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retained so that no point is further than 30 feet from a live shrub. All conifer 
trees greater than 12 inches diameter breast height, hardwoods greater than 
10 inches diameter breast height and brush greater than 8 inches stump 
diameter (6” above ground, uphill side) shall be retained unless: 

(1) A tree of any size is a direct threat to personnel safety or 
infrastructure, or 

(2) an RPF determines that an alternative standard better meets 
management objectives or improves the health of the forest stand, 
and  

(3) is identified prior to cutting by a Registered Professional Forester or 
supervised designee. 

 
The goal is to retain wildlife trees, snags and/or large woody debris identified 
by a Biologist and RPF or supervised designee as important elements of 
value to wildlife; at least one element per acre averaged across the 
treatment unit. 

 
5. Communities protected: 

 
City of Colfax and its municipal domestic water and wastewater treatment 
facilities. The project protects critical infrastructure for state commerce such 
as the Union Pacific Rail Line, Interstate HWY 80, and the Kinder Morgan 
Petroleum Pipeline. The project protects critical Pacific Gas and Electric 
power and water infrastructure for approximately 500,000 customers. 

 
6. Considerations for ecologically or cultural resources: 

 
Project activities are designed to avoid significant effects and avoid taking 
special status species that are listed as rare, threatened, or endangered 
under Federal law; or rare, threatened, endangered, candidate, or fully 
protected under State law; or as a sensitive species by the California Board 
of Forestry and Fire Protection. This project was developed collaboratively 
with the California Native Plants Society and work should help restore or 
improve native plant habitat.   
 
A California Natural Diversity Database search has been completed and 
appropriate field review conducted to detect species prior to project 
disturbance. If protected species are found within the project boundary a 
CAL FIRE or DFW Biologist will be consulted for appropriate protection 
measures.  
 
In addition, a current archeological records check has been completed. An 
archeological field review will be conducted by qualified personnel. In 
addition, a Registered Professional Foresters or designee will be onsite 
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sufficiently during operations to evaluate the presence of cultural resources 
and ensure cultural resource protection through avoidance. 

 
7. Best Management Practices that will be used in this project: 

To ensure environmental protection when designing and constructing fuels 
reduction projects, CAL FIRE utilizes the standard protection practice of 
identifying and avoiding sensitive resources. A comprehensive list of required 
Best Management Practices (BMPs) has been developed by CAL FIRE 
through cooperation with the California Department of Fish and Wildlife and 
State Water Resource Control Boards. These required BMPs will be used use to 
provide natural resource protection when implementing all 35 priority fuels 
reduction projects (See CAL FIRE Best Management Practices). 

Additional BMPs may be implemented as necessary and in conjunction with 
information from the local CDFW office and the local RWQCB.  

8. California Natural Diversity Database(CNDDB) search: 

A CNDDB search has been completed and results have been analyzed and 
avoidance measures have been implemented in project design. Results of 
CNDDB query are on file at the local CAL FIRE Unit.  
 
Initial project scoping indicates the potential presence of the following 
species in or around the project region: Raptors, bats, sensitive plant species, 
and Foothill yellow-legged frog (Rana boylii) may be present. Should any 
protected species be located within the project area during field review, 
Best Management Practices will be developed and implemented through 
coordination with local California Department of Fish and Wildlife staff.  
 

9. California Office of Historic Preservation, California Historic Information 
Centers (CHRIS) archeological database search: 

A CHRIS archeological records request has been completed. The entire 
project area had a full archeological survey completed by Sonoma State 
University through development of additional phases of the North Fork 
America River Project. Cultural resource protections measures have been 
developed and will be implemented as necessary to provide resource 
protection. 

10. Outreach letter to the Regional Water Quality Control Board (RWQCB): 
 
Notification letters have been submitted to the pertinent local RWQCB staff 
and are on file at the local CAL FIRE Unit.   
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11. Outreach letter to the Department of Fish and Wildlife (CDFW): 

Notification letters have been submitted to the pertinent local CDFW staff 
and are on file at the local CAL FIRE Unit.  CDFW staff helped develop the 
project and continually visit the site.   

12. Verbal outreach communication status with other agencies: 

Initial outreach was provided to both RWQCB and CDFW local staff via 
phone call to explain the project. Communication, consultation, and site 
visits will be ongoing throughout the project.   

13. Outreach to local government:  
 
1. County of Placer  
2. City of Colfax  
3. Colfax City Fire Volunteer Department  
4. Fire Safe Alliance of Placer County  
5. Placer Sierra Fire Safe Council  
6. Placer Resource Conservation District 

Multiple public meetings have been held including briefings for the Colfax 
city council and the Placer Sierra Fire Safe Council.   

Local outreach for the project has been continual and ongoing. CAL FIRE’s 
Fire Planning process coordinates local fuel reduction priorities with 
community protection to ensure projects are designed and implemented 
cooperatively. This allows for a sharing of resources to facilitate an informed, 
educated and efficient implementation of priority projects.  

14. Lead contact person for the project, and contact information:  

CAL FIRE, Nevada-Yuba-Placer Unit Forester, Steve Garcia (530) 889-0111 
General Information (530) 823-4904 

 
15. Estimated start date: Immediately following CEQA clearance. 
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Protective Practices for CAL FIRE’s 35 Emergency Fuels 
Reduction Projects 
 

April 5, 2019 

 
Summary: 

To fulfill Governor Newsom’s Executive Order N-05-19 issued on January 9, 2019, 
CAL FIRE released a report, called the Community Wildfire Prevention and 
Mitigation Report. This report delivered recommendations to reduce public 
safety hazards associated with catastrophic wildfire and specifically prioritized 
35 projects that will protect 200 of California’s most wildfire-vulnerable 
communities. To enable immediate implementation of these 35 priority public 
safety projects, Governor Newsom proclaimed a State of Emergency on March 
22, 2019. In response to this proclamation, CAL FIRE has requested suspension of 
the California Environmental Quality Act [CEQA] for the 35 emergency projects.   

For each of these 35 projects, CAL FIRE will provide a packet of information 
containing the following: 

• Identification of specific laws to be suspended for each project 
• Complete project description including: 

o Brief narrative describing the project and desired accomplishments 
o Project location-map of the area showing areas of treatment 
o Communities to be protected by the project 
o Special considerations regarding ecological or cultural resources 

• Description of the Best Management Practices 
• Status of California Natural Diversity Database search  
• Status of the California Office of Historic Preservation, California Historic 

Information Centers (CHRIS) archeological database search 
• Status of outreach letter transmitted to the Regional Water Quality Control 

Board (RWQCB) 
• Status of outreach letter transmitted to the California Department of Fish 

and Wildlife (CDFW) 
• Verbal outreach communication status with other agencies 
• Record of outreach to local governments (could be list of local leaders 

who have/will receive briefing on the project). Entities to consider could 
include County, City, Fire Safe Councils, Resource Conservation Districts, 
local stakeholders and interest groups 

• The lead contact person for the project, and contact information 

https://www.gov.ca.gov/wp-content/uploads/2019/01/1.8.19-EO-N-05-19.pdf
http://www.fire.ca.gov/general/45-DayReport
http://www.fire.ca.gov/general/45-DayReport
https://www.gov.ca.gov/2019/03/22/governor-newsom-proclaims-state-of-emergency-on-wildfires-to-protect-states-most-vulnerable-communities/
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• An estimated start date for the project 

Project packet information will be posted on CAL FIRE’s website. Additionally, to 
ensure communication for project activities, CAL FIRE field staff have verbally 
communicated project objectives with local and regional CDFW and RWQCB 
staff. Written notification has also been provided. Continual coordination will 
occur through CAL FIRE’s Fire planning process with local stakeholders and 
cooperators. This process combines local fuel reduction priorities with desired 
community protection to ensure projects are designed and implemented 
cooperatively. The fire plan process helps ensure a sharing of resources to 
facilitate an informed, educated and efficient implementation of priority 
projects.   

Projects implemented under this CEQA suspension will be light touch vegetation 
removal focused on reducing the vertical and horizontal continuity of fuels. 
Generally, this means the non-commercial removal of smaller trees in the 
understory to eliminate ladder fuels, and thinning forests to a density where a 
crown fire is less likely to occur. A few projects may involve commercial timber 
harvest and will comply with the California Forest Practice Act and Rules prior to 
timber operations. Other activities beyond vegetation treatment such as new 
road construction and watercourse crossing will require site specific CEQA 
compliance through consultation with pertinent agencies. 

In implementing the 35 emergency projects, CAL FIRE and its contractors will 
utilize CAL FIRE’s established protection practices to protect natural and cultural 
resources while fulfilling the intent of the Executive Order, in addition to Best 
Management Practices (BMPs) identified by the California Department of Fish 
and Wildlife (CDFW) and the State Water Resources Control Board and the nine 
Regional Water Quality Control Boards (Water Boards). Additional BMPs may be 
implemented on a project-by-project basis as necessary.  
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General Best Management Practices  

CAL FIRE has a suite of comprehensive natural resource and environmental 
protection programs. CAL FIRE employs various resource professionals including 
Registered Professional Foresters, Environmental Scientists, Archeologists, 
Hydrologists, Soil Scientists, Fire Scientists, and various other experts in natural 
resource protection. CAL FIRE uses the totality of its resource professionals to 
ensure environmental protection for any project it undertakes, including fuel 
breaks. To ensure environmental protection when designing and constructing 
fuel breaks, CAL FIRE utilizes the standard protection practice of identifying and 
avoiding sensitive resources. There is a great deal of flexibility in fuel break 
design and adjusting a fuel break location is often all that is needed to avoid 
sensitive resources.   

The following represent standard Best Management Practices that will be 
implemented for the 35 projects identified in the report and as directed in the 
Emergency Proclamation.  

 
1. Project Notifications: For each of the 35 projects, CAL FIRE will send letters 

of notification to the Department of Fish and Wildlife, the relevant 
Regional Water Quality Control Board, and Native American Tribes. These 
letters will advise the recipients of the project location, scope and timing, 
and request that they contact the CAL FIRE Unit implementing the project 
with any concerns regarding natural and cultural resource protection. 

 
2. CAL FIRE, the local Regional Water Quality Control Board (RWQCB) and 

the local California Department of Fish and Wildlife (CDFW) will exchange 
and maintain a current list of contacts and back up contacts for each 
project area. CAL FIRE should ensure all staff, contractors and sub-
contractors have the CDFW and RWQCB contact information and 
coordination expectations. 

 
3. A Registered Professional Forester (RPF) or their designee will be sufficiently 

available onsite during project implementation to assist with cultural 
resource surveys, identification and protection. All resources identified for 
protection will be flagged, painted or marked prior to operations. The 
standard practice of resource identification and avoidance will be 
adhered to for resource protection.   
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4. Resource Identification – Project Planning: All protected resources should 
be flagged, painted, or otherwise marked prior to the start of operations 
by someone knowledgeable of the resources at risk, their location, and 
the applicable protection measures to be applied. This work should be 
performed by a RPF, or their designee.  
 

Cultural Resource Measures 

5. Known Cultural Resources Sites: CAL FIRE will avoid damaging known 
archaeological or historical sites. Information on these sites may be 
available from the Information Centers of the California Historical 
Resources Information System within the California Department of Parks 
and Recreation. CAL FIRE queries this system during project scoping and 
will also have a RPF or their designee onsite sufficiently during operations 
to evaluate the presence of cultural resources and ensure cultural 
resource protection through avoidance. 

6. Prior to the start of operations, if any cultural resource sites have been 
identified within the activity area, identified cultural resource sites will be 
appropriately marked and locations communicated to operating 
contractors to ensure protection and avoidance. Confidentiality of 
cultural resources sites must be maintained with a minimal disclosure of 
site locations.  

Biological Resource Measures 

7. Known sites of rare, threatened, or endangered plants or animals should 
not be disturbed, threatened, or damaged during the construction of a 
fuel break. Information on some of these sites may be available from the 
CDFW Natural Diversity Database. CAL FIRE queries this database during 
project scoping. A RPF or their designee will be sufficiently present onsite 
during operations to evaluate the presence of biological resources and 
ensure biological resource protection through avoidance.  

8. If any wildlife is encountered during project activities, said wildlife will be 
allowed to leave the area unharmed and if any listed wildlife is 
encountered and cannot leave the project site on its own, CAL FIRE 
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should contact CDFW immediately consult regarding species relocation 
protocol. 

Riparian and Water Quality Measures 

 
9. Tractor or heavy equipment operations shall not be conducted on slopes 

greater than 50%. 
 

10. Tractor road construction is often not required during fuel break 
implementation. If necessary, tractor roads shall not be constructed on 
slopes greater than 40%. 
 

11. New road construction or reconstruction is often not required during fuel 
break implementation.  If necessary, new road construction or 
reconstruction should not be beyond 600 feet. Any road construction 
should be kept to a minimum and the appropriate agencies may be 
notified prior to any new road construction.  

12. Tractor or heavy equipment operations should not be conducted on 
known slides or unstable areas. 

13. Heavy equipment operations should not be conducted within the 
standard width of a Watercourse and Lake Protection Zone (WLPZ; see 
Table 1), except for maintenance of roads and drainage facilities or 
structures. 
 

14. Fuel Break activities should not involve watercourse crossings. If 
watercourse crossings are required, necessary agencies will be notified 
prior to construction. Crossings will be designed to meet the 100-year 
flood flow and associated debris standards in the Act and Rules. 

 
 
 
  



Page 7 of 27 
Process Summary and Best Management Practices for Cal FIRE’s Emergency Projects 

Table 1: The WLPZ means a strip of land, along both sides of a watercourse or around the 
circumference of a lake or spring, where additional practices should be undertaken for 
protection of the quality and beneficial uses of water, fish, and riparian wildlife habitat, other 
forest resources, and for controlling erosion. The following table may be used to identify the 
standard width of a WLPZ: 
 

Procedures for Determining Watercourse and Lake Protection Zone Widths   
Water Class  
 
Characteristics 
or Key 
Indicator 
Beneficial Use  

Class I  
 
1) Domestic 
supplies, 
including springs, 
on site and/or 
within 100 feet 
downstream of 
the operations 
area and/or  
2) Fish always or 
seasonally 
present onsite, 
includes habitat 
to sustain fish 
migration and 
spawning.  

Class II 
 
1) Fish always or 
seasonally 
present offsite 
within 1000 feet 
downstream 
and/or  
2) Aquatic 
habitat for non-
fish aquatic 
species.  
3) Excludes 
Class III waters 
that are 
tributary to 
Class I waters.  

Class III 
 
No aquatic life 
present, 
watercourse 
showing 
evidence of 
being capable 
of sediment 
transport to Class 
I and II waters 
under normal 
high-water flow 
conditions after 
completion of 
tree operations.  

Class IV 
 
Man-made 
watercourses, 
usually 
downstream, 
established 
domestic, 
agricultural, 
hydroelectric 
supply or other 
beneficial use.  

Protection 
Width 

150 feet 100 feet 25 feet < 30% 
slope, 50 Feet 
>30% slope 

25 feet < 30% 
slope, 50 Feet 
>30% slope 

 
15. Fuel break construction within the standard width of a WLPZ should be 

designed to avoid impacts to riparian and aquatic function. Class I 
protection zones involving anadromous salmonid habitat and/or where 
waterbodies are Clean Water Act section 303(d) listed (impaired) for 
temperature/sediment should comply with the standard Act and Rules 
WLPZ protections. Dead or dying trees within a WLPZ should be marked 
by, or under the supervision of, a RPF prior to tree removal operations. 
Removal of vegetation within a WLPZ should be limited to situations where 
it is necessary to create and maintain fuel break function and 
effectiveness. A CAL FIRE RPF or their designee will determine the necessity 
for removal of vegetation from within a WLPZ and practices to reduce 
impacts to biological resources. 

16. Shade-producing canopy within WLPZ should be retained where 
waterbodies are 303(d) listed for temperature.   

17. Disturbance and/or creation of bare areas will be avoided or designed to 
avoid sediment discharge to waterbodies. 
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18. Avoid removing vegetation from a stream or stockpiling it in the stream 
bed or on its bank.  
 

19. Avoid removing living native vegetation from the channel, bed, or banks 
of a stream. 
 

20. If water drafting becomes necessary, drafting sites should be planned to 
avoid adverse effects to special status aquatic species and associated 
habitat, in-stream flows, and depletion of pool habitat.  Relevant 
agencies will be notified prior to any water drafting. 
 

21. De-watering streams or other aquatic features should be avoided. No 
work shall occur within a flowing stream. If there is an unavoidable need, 
agencies will be consulted prior to any de-watering activities to develop 
site specific protection measures.  
 

22. During fuel break operations, fuel and hazardous materials will be kept at 
a sufficient distance from watercourses to provide protection from 
accidental leaks or spills. 
 

23. Should operations extend into the winter period, as defined by the Act 
and Rules, limitations on operations related to using saturated roads, 
stabilizing erodible soils, and installing erosion control measures will be 
followed. 
 

24. Equipment maintenance will occur outside the WLPZ (according to 
prescribed protection widths; Table 1). 
 

25. Should pile burning occur, it will not be conducted within 25’ of a WLPZ. 

Erosion Control and Bank Stabilization 

26. Avoid placing spoil on the stream side slope where it could enter the 
stream, or over vegetation. 
 

27. Locate permanent spoil storage sites away from a stream/lake, to avoid 
spoil washing back into a stream/lake, and away from where it should 
cover aquatic or riparian vegetation, intact upland vegetation, and areas 
documented with sensitive species. 
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Chemical Treatment Measures 

28. Herbicide will be used sparingly. Should herbicides be used, they will be 
applied by a licensed applicator in accordance with all applicable state, 
federal, and local regulations. 

29. Herbicide mixing sites should only be located in areas devoid of 
vegetation, and where there is no potential of a spill reaching a 
vegetated area or a stream. 

Invasive Species Control Measures 

30. Fuel break activities will be conducted to avoid introducing or spreading 
any invasive pests (plant or animal). 

Fuel Break Design, Construction and Prescribed Fire  

Fuel Break Practices and Protective Measures 

A fuel break is generally wide strip of land on which vegetation has been 
modified so that a fire burning into it can be more readily controlled. Fuel breaks 
are not designed to stop fire spread, especially during periods of strong winds 
when fire brands can be blown across these linear features. However, fuel 
breaks do provide opportunities for firefighting success under less extreme fire 
weather conditions by providing areas of lower fireline intensities, improved 
firefighter access, and enhanced fireline production rates. The concept of a fuel 
break is that fire intensity is reduced by reducing fuel loading. In addition to 
reducing fire intensity, fuel breaks increase fireline construction rates, reduce the 
fire-retardant coverage levels required to effectively coat vegetation, and 
provide for points of access and travel for ground-based firefighters. The lighter 
fuels, often grasses, associated with fuel breaks, also provide opportunities for 
indirect fireline construction through backfire or burn-out operations to consume 
fuel ahead of the spread of the fire. 

CAL FIRE commonly designs and constructs fuel breaks in a variety of vegetation 
types throughout the State. There are multiple objectives that a fuel break can 
achieve including creating strategic control points to allow firefighters to safely 
engage a wildfire, improving opportunities to control wildfire in the initial attack 
phase, and improving opportunity to control a wildfire prior to it reaching homes 
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or other assets at risk. In addition, certain fuel breaks can act as part of a 
community fuel break system to protect the community, wildlife, and other 
watershed values. Fuel breaks can also be used to improve ingress and egress 
routes along existing roads and driveways, allowing for safe civilian evacuations 
and emergency responder access. Despite considerable variability in fuel types 
there are common design, construction, and environmental protection 
standards that CAL FIRE may use for all fuel breaks.  

Fuel Break Design Standards 

31. Fuel Break Description: The purpose for protection should be identified 
and a brief explanation of what is being protected, why it is being 
protected, and where the protection is specifically needed should be 
included. 

32. Fuel Break Width and Length: The fuel break width and length should be 
sufficient to reduce fire spread and intensity. Width on level ground will 
vary based on fuel types; i.e., short widths are generally required in grasses 
(approx. 150 feet) and longer widths are required on forested sites 
(approx. 300 feet). Variation in width is largely determined by vegetation 
type, slope, access, and other site-specific needs and objectives. Fuel 
break length will generally be designed to match the length of the ignition 
source to the extent feasible, such as along a road or highway. 

33. Fuel Break Connectivity: Fuel breaks are designed to connect with natural 
or artificial fire barriers such as large rock outcrops, wet meadows, roads, 
or areas with low fuel loads or flammability. When possible, fuel breaks 
favor locations that are linked to road systems to facilitate firefighting 
access. 

Fuel Break Construction 

34. Standard Fuel Treatments:  To diminish the risk and/or rate of fire spread 
across the fuel break, specific techniques are used suitable to the material 
being treated (e.g., mowing, prescribed grazing, pruning, vegetation 
removal, chipping, prescribed burning, and masticating). Treatments 
focus on dead, diseased, and dying trees before any healthy trees are 
removed. When healthy trees are removed, the focus is on smaller 
diameter trees and trees that will help prevent fire from spreading from 
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the forest floor into the tree canopy. Large diameter trees may be 
removed to achieve desired spacing between trees. Large diameter trees 
with unique structural features that do not pose a safety hazard are often 
retained to support and promote wildlife species and habitat.  

35. Dead Vegetation: Generally, all downed dead trees and shrubs are 
removed if they are solid (not rotten) and are not yet embedded into the 
ground. Downed trees that are embedded into soil and which cannot be 
removed without soil disturbance are left in place.  

36. Fuel Break Aesthetics: When possible, fuel breaks are blended into the 
surrounding environment. This is accomplished by feathering the edges of 
the fuel break into the adjacent areas for aesthetic purposes. 

37. Equipment Use: Soils, site factors, and timing of application should be 
suitable for any ground-based equipment utilized for creating a fuel break 
to avoid excessive compaction, rutting, or damage to the soil surface 
layer. Equipment is used on the contour where feasible. For safety 
purposes and to protect site resources, treatment methods involving 
equipment are generally not applied on slopes exceeding 50 percent 

38. Maintenance:  Future regrowth of natural or planted vegetation is often 
controlled by pruning, mowing, or other techniques to maintain the 
specified reduced fuel load.  Maintenance activities are generally less 
costly and time consuming than initial treatment activities. 

Prescribed Fire Practices and Protection Measures 

CAL FIRE uses a variety of standard practices and protections measure to 
develop and implement prescribed fire projects. The following represent 
commonly used prescribed fire practices and protection measures:  

39. Burn Plan Development: A burn plan is developed that includes a fire 
behavior model output of First Order Fire Effects Model and BEHAVE or 
other fire behavior modeling simulation that predicts fire behavior, 
calculates consumption of fuels, tree mortality, predicted emissions, GHG 
emissions, and soil heating. The results of the analysis are included with the 
burn plan. The burn plan is created with input from the appropriate local 
CAL FIRE Unit personnel. 
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40. Burn Prescription: The prescribed fire burn prescription is designed to 
initiate a surface fire of sufficient intensity that will only consume surface 
and ladder fuels while protecting soil resources from direct soil heating 
impacts. 
 

41. Ignition will occur outside of the WLPZ (according to prescribed protection 
widths; Table 1). 
 

42. Where feasible, utilize existing roads, trails, and natural fuel breaks for fire 
lines.  
 

43. Air Quality: Prescribed fire should comply with all local, state, and federal 
air quality regulations and ordinances. The local Air Pollution Control 
District or Air Quality Management District will be contacted to determine 
local requirements. 
 

44. Standard Public Notifications: Approximately two weeks prior to the 
commencement of prescribed burning operations, the project 
coordinator will: 1) post signs along the closest major road way to the 
area describing the activity, timing, and requesting for smoke sensitive 
persons in the area to contact the project coordinator; 2) publish a public 
interest notification in a local newspapers or other widely distributed 
media source describing the activity, timing, and requesting for smoke 
sensitive persons in the area to contact the local CAL FIRE Unit; and 3) 
develop a list of smoke sensitive persons in the area and contact them 
prior to burning. 
 

45. Burn Plan Communications: Prior to the start of operations, CAL FIRE 
personnel should meet with the project coordinator onsite to discuss 
resource protection measures. Additionally, the project coordinator 
should specify the resource protection measures and details of the burn 
plan in the incident action plan and should attend the pre-operation 
briefing to provide further information. 
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Chaparral  

The historical fire regime of chaparral ecosystems of California is significantly 
different from other vegetative ecosystems in either northern California or 
southern California. Generally, the ecosystems do not receive the same amount 
of precipitation or cold months as in other areas of the state. 

   
46. Standard Fuel Treatments: To diminish the risk and/or rate of fire spread 

across the fuel break, specific techniques are used suitable to the material 
being treated (e.g., mowing, prescribed grazing, pruning, vegetation 
removal, chipping, prescribed burning, and masticating). Treatments 
focus on removing dead, diseased, dying, decadent, or dense trees and 
chaparral species. When healthy small trees and chaparral species are 
removed, the focus is on spacing that will help prevent fire from spreading 
from canopy to canopy. Removal also benefits by increasing growing 
capacity with an increase in available nutrients, water, and sunlight.   
Healthier remaining vegetation allows an increased resistance to insect, 
pathogen and disease outbreaks. Large diameter trees and chaparral 
plants with unique structural features and located on the outer edges of 
the fuel break will be retained to support and promote wildlife species 
and habitat.  
 

47. Vegetation Treatment: Generally, all downed dead trees and shrubs are 
removed if they are solid (not rotten) and are not yet embedded into the 
ground. Downed trees and chaparral that are embedded into soil and 
which cannot be removed without soil disturbance are left in place. 
Chipping and masticating of dead material is often used as an alternative 
to removal. Attention will be given to decreasing horizontal continuity of 
residual vegetation. By chipping and masticating vegetation, root systems 
are left in place which helps maintain slope stability and mimics the 
historic fire regime of the area. Chaparral typically burns in stand-
replacing fire events, which remove the above-ground vegetation; 
however, the below-ground material is generally intact, allowing for 
sprouting and recolonization of the stand immediately following the fire 
(perturbance) event.  
 



Page 14 of 27 
Process Summary and Best Management Practices for Cal FIRE’s Emergency Projects 

48.  Fuel Break Edges: When possible, chaparral fuel breaks are blended into 
the surrounding environment. This is accomplished by feathering the 
edges of the fuel break into the adjacent protected areas for aesthetic 
purposes. The edges of the fuel break will be treated to prepare the fuels 
outside the fuel break for future use. 
 

49. Chaparral Over Story Canopy Retention: Fuel breaks in the chaparral will 
retain sparse canopy that varies by width of the fuel break. Larger width 
fuel breaks will generally have more unique or large chaparral specimens 
retained in the outer edges. Below is a general guide for canopy retention 
in chaparral fuel breaks. Distances are from the centerline of the fuel 
break. The retained canopies will be estimated in the field. 

 
a. 0-150 feet: retain 0% or more of over story canopy 
b. 150-250 feet: retain 5% or more of distributed over story canopy 

Greater than 250 feet: retain 10% or more of distributed over story 
canopy 

 
50. Equipment Use: Soils, site factors, and timing of application should be 

suitable for any ground-based equipment utilized for creating a fuel break 
to avoid excessive compaction, rutting, or damage to the soil surface 
layer. Equipment is used on the contour where feasible. For safety 
purposes and to protect site resources, treatment methods involving 
equipment are generally not applied on slopes exceeding 50 percent. 

 
51. Maintenance: Future regrowth of natural or planted vegetation is often 

controlled by pruning, removal, mowing, or other techniques to maintain 
the specified reduced fuel load.   

 
52. Be designed to prevent vegetation type conversion, specifically in 

sensitive habitats such as chaparral and coastal sage-scrub. 
 
53. Tractor or heavy equipment operations should not be conducted on 

slopes greater than 50%. 
 
54. Tractor or heavy equipment operations should not be conducted on 

known slides or unstable areas. 
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55. Fuel break construction within the standard width of a WLPZ is designed to 
avoid impacts to riparian and aquatic function. Dead or dying trees within 
a WLPZ should be marked by, or under the supervision of, a Registered 
Professional Forester prior to tree removal operations. Removal of 
vegetation within a WLPZ should be limited to situations where it is 
necessary to create and maintain fuel break function and effectiveness. 
A RPF or their designee will determine the necessity for removal of 
vegetation from within a WLPZ. 

Implementation Monitoring 

Maintenance 
 
CAL FIRE will continue to work with local stakeholders and cooperators through 
the normal Fire Planning process to ensure maintenance of fuels breaks.  This will 
involve a combination of local planning and prioritization, identification of 
funding options and project level development, coordination and 
implementation.  
 
Maintenance that involves chemical treatments will require consultation with a 
licensed pesticide control advisor (PCA). No chemical treatments should occur 
within the WLPZ. 
 
Monitoring 
 
CAL FIRE will ensure implementation monitoring occurs to determine whether the 
required BMPs were applied to the project as specified and planned.  
Implementation monitoring tracks whether a given practice was successfully 
applied from project planning through completion. Its purpose is to ensure that 
proposed work was successfully completed as designed.  
 
The monitoring checklist below will be used to document field-related BMP 
implementation as follows: 

E (Exceeds BMP standards) 
A (Acceptable) 
D (Departure from BMP standards) 
N/A (Not Applicable) 
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Main implementation monitoring categories for the checklist will include water 
quality- related BMPs, wildlife-related BMPs, cultural resource-related BMPs, and 
vegetation/slash treatment-related BMPs: 
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Observer(s): Project #  Date:  
Implementation Ratings: E (exceeds BMP standards), A (acceptable), D (departure from BMP standards), 
N/A (not applicable) 
BMP Description Rating Comments 
Water Quality-Related   
No tractor use on slopes >50%   
Tractor roads not constructed on slopes >40%   
New road construction or reconstruction < 600 ft.   
No tractor use not on unstable areas or known slides   
Heavy equipment use limited to areas outside of FPR WLPZs   
   where possible, and designed to avoid riparian impacts   
Fire breaks, roads, skid trails capable of generating runoff   
    and discharging to watercourse drained with waterbars   
During dry conditions, native surface roads wetted/treated for dust   
WLPZ vegetation removal limited to areas necessary to create   
   or maintain fuel break function and effectiveness   
Heavy equipment use on slope contours where feasible    

   
Wildlife-Related   
Known sites of rare, threatened, or endangered plants or animals   
   not disturbed, threatened, or damaged during construction   
Non-disturbance buffers established around nests discovered    
   during surveys conducted, if vegetation to be removed Feb 1-Aug 31   
Living vegetation removal from channel, bed, or banks avoided   
Water drafting limited to sites approved by agencies   
No de-watering of watercourse channels during construction work   
Equipment fueling and hazardous material use done outside of WLPZs   

   
Cultural Resources-Related   
Fuel break construction and other heavy equipment use avoids   
   disturbance of significant archaeological or historical sites   
Fuel/Slash Treatment-Related   
Slash treatment designed to reduce fire hazard and potential    
   insect attack in fuel break areas   
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Appendix. Additional Best Management Practices That May 
be Applicable 

This section serves as a source of additional environmental protection actions 
that CAL FIRE may take to protect sensitive resources. This section may be used 
by CAL FIRE when resources not identified through the pre-defined 
environmental compliance process are encountered in the field, or additional 
protection is desired. The purpose is to provide examples to the public and a 
guide to the field of potential best management practices that may be 
implemented during the project in consultation with other agencies. These BMPs 
are in addition to those developed in the document. They were developed in 
consultation with regional staff at the Department of Fish and Wildlife and the 
Regional Water Quality Control Boards. 
 
This library is organized into three sections: General Best Management Practice 
Recommendations, contains BMPs that may apply to projects and habitat types 
depending on the actual project description; Erosion Control; Best Management 
Practice Recommendations by Activity Type are tailored to each project 
activity type that may occur across all 35 projects, independent of habitat type. 
Field review of the specific project sites by CAL FIRE Registered Professional 
Foresters and staff resource professionals will determine the need for additional 
best management practices.  The following list is not intended to be all inclusive 
and additional site specific BMPs may be developed or omitted on a project by 
project basis as necessary.    

1. General Best Management Practice Recommendations 

Upland Habitat Protection 
 

To avoid impacts to nesting birds and/or raptors: 
 

Remove all temporary flagging, fencing, trash, debris, and/or barriers from the 
project site upon completion of project activities.  

 
• Habitat elements (nest trees, downed logs and woody debris, cavities and 

tree hollows, snags, large dead branches, etc.) that provide valuable habitat 
may be identified and retained where no immediate risk to infrastructure 
exists.  
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Aquatic Habitat Protection 
 
• Avoid removing vegetation from the stream or stockpiling it in the stream 

bed or on its bank. The sites selected on which to push this material out of the 
stream should be selected based upon least damaging impacts to resources 
including sensitive uplands resources. Retain downed woody debris on 
upland slopes to hold soils. 

 
• Avoid removing living native vegetation from the channel, bed, or banks of 

the stream. 
 
• If water drafting becomes a necessary component of the proposed 

subsequent activity, drafting sites should be planned to avoid adverse 
effects to special status aquatic species and associated habitat, in-stream 
flows, and depletion of pool habitat. Fit pump intakes placed in stream/lake 
water with (1/8) inch or smaller mesh screens for January 1, through March 
30, and (1/4) inch or small mesh screens thereafter. 

 
• De-watering streams or other aquatic features have the potential for 

significant impacts to sensitive biological resources that may result in 
persistent impacts to threatened and endangered species and should not 
be conducted unless deemed necessary for project implementation. This 
decision may be made in consultation with CDFW and the relevant RWQCB. 
Both agencies will provide timely site-specific recommendations and possible 
alternatives during these consultations.  

 
• When work in a flowing stream is unavoidable, divert the entire stream flow 

around the work area by a barrier, temporary culvert, new channel, or other 
means. Begin construction of the barrier and/or the new channel in the 
downstream area and continue in an upstream direction and divert the flow 
only when construction of the diversion is completed. Channel bank or 
barrier construction should be adequate to prevent seepage into or from the 
work area. Construct diversion berms of onsite alluvium of low silt content, 
inflatable dams, sand bags, or other similar materials. Avoid making channel 
banks or barriers of earth or other substances subject to erosion unless first 
enclosed by sheet piling, rock rip-rap, or other protective material. Remove 
the enclosure and the supportive material when the work is completed; 
normally proceed from downstream in an upstream direction. 

 
• Divert flows in a manner that prevents pollution and/or siltation and provides 

flows to downstream reaches. Provide flows to downstream during all times 
that the natural flow would have supported aquatic life. Ensure flows are of 
sufficient quality and quantity, and of appropriate temperature to support 
fish and other aquatic life both above and below the diversion. Restore 

https://www.wildlife.ca.gov/Grants/FRGP/Guidance
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normal flows to the affected stream immediately upon completion of work at 
that location. 

 
• Contain sediment and reduce stream turbidity when the work area(s) are 

rewatered. Install an appropriate sediment control device downstream of 
the work area to filter sediment. Recommended materials include silt fence, 
straw bales, or other appropriate devices to prevent sediment runoff during 
rewatering activities. Keep silt control in place only until the water running 
through the work area is clear of sediment. 

 
• Recommend no direct ignition within the WLPZ or ELZs. However, it is 

acceptable for a fire to enter or back into a WLPZ’s or ELZ’s.   
 
• Shade-producing canopy should be retained where waterbodies are 303(d) 

listed for temperature.  CAL FIRE should notice the appropriate Regional 
Water Board prior to operations. 

 
• Disturbance and/or creation of bare areas should be designed to avoid 

sediment discharge to waterbodies. 
 

• Recommend seeking advice from the relevant RWQCB prior to operations for 
project activities with potential to impact waterbodies that are 303(d) listed 
as impaired due to sediment. 

 
• Water drafting locations associated with surface waters should be designed 

to prevent overflow from transporting sediment to the waterbody. 
 

• Water drafting locations should be designed to prevent petroleum products 
from entering the waterbody. 

 
• All in-stream work, including armoring of banks using unanchored wood 

structures should be completed in accordance with techniques in the 
California Salmonid Stream Habitat Restoration Manual. The most current 
version of the manual is available at: 
https://www.wildlife.ca.gov/Grants/FRGP/Guidance. The placement and 
construction of such in-stream structures to persist when subjected to large 
flood events. 

2. Erosion Control  

• No high ground pressure vehicles should be driven through project areas 
when soils are wet and saturated to avoid compaction and/or damage to 
soil structure. Indicators of saturated soil conditions may include, but are not 
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limited to: (1) areas of ponded water, (2) pumping of fines from the soil or 
road surfacing material during timber operations, (3) loss of bearing strength 
resulting in the deflection of soil or road surfaces under a load, such as the 
creation of wheel ruts, (4) spinning or churning of wheels or tracks that 
produces a wet slurry, or (5) inadequate traction without blading wet soil or 
surfacing materials.   

 
• Recommend not using heavy equipment on slopes exceeding 65 percent or 

on slopes greater than 50 percent where the erosion hazard rating is high or 
extreme.  

 
• Angular, energy dissipating rock slope protection that is properly sized to 

withstand wash out during peak flows should be installed where appropriate. 
Only clean material such as rock riprap that is free of trash, debris and 
deleterious material is to be used as bank stabilization. Asphalt is not an 
acceptable material. 

 
• Where applicable CDFW recommends the use of bioengineering techniques 

in the development of stabilization features. The channel should not be 
narrowed as a result of bank repairs, and features that modify the natural 
stream gradient (as measured on a longitudinal profile) should not be 
installed in the channel. 

 
• Non-erodible materials, such as coconut fiber matting, should be used for 

bank stabilization. Monofilament erosion control materials can trap and kill 
wildlife.  

 
• Recommend avoid discharging silty/turbid water from dewatering or other 

activities into the stream. Discharged water should be settled, filtered, or 
otherwise treated prior to release. 

 
• Recommend avoid placing spoil on the stream side slope where it could 

enter the stream, or over vegetation. 
 
• Locate permanent spoil storage sites away from a stream/lake, to avoid spoil 

washing back into a stream/lake, and away from where it should cover 
aquatic or riparian vegetation, intact upland vegetation, and areas 
documented with sensitive species. 

 
Construction of Roads and Crossings 
 
• The following crossings type options are recommended: 
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Use Presence of fish or 
water 

Type options 

Permanent Fish Bearing bridge, plate arch, CMP, rocked 
ford 

Wet during operations CMP, vented ford 
Dry during operations rocked ford 

Seasonal Fish Bearing bridge, plate arch, CMP, rocked 
ford 

Wet during operations bridge, CMP, Vented ford 
Dry during operations rocked ford 

Temporary Fish Bearing bridge, CMP with rock fill, Spittler, 
rocked ford 

Wet during operations bridge, CMP with rock fill, Spittler 
Dry during operations rocked ford, Spittler 

Tractor/Skid Fish Bearing bridge, CMP with rock fill, Spittler 
Wet during operations Bridge, CMP with rock fill, Spittler, 

Humboldt 
Dry during operations rocked ford, Spittler, Humboldt, 

dipped 
Seep/wet area  -  French drain, burrito, rocked ford, 

CMP 
Definitions: 
CMP = Corrugated metal pipe. 
Plate arch = Half metal pipe with concrete footings and natural channel 

inside. 
Vented ford = “Vented ford”, Armored ford with CMP to carry low flows.  

Entire ford is built to carry 100-year flows over top. 
Spittler = Log fill crossing topped with straw layer and native soil for running 

surface; may include CMP for flow. 
Humboldt = Log fill with native soil for running surface. 
Dipped = Native dirt fill, use then dip/blade out fill when done. 
Burrito = Rock fill surrounded by filter fabric under road base, burrito shape. 
Corduroy = Single layer of logs on ground, can have filter fabric layer under 

logs. 
French drain = Perforated pipe surrounded by rock and filter fabric. 

 
• Where new roads are installed, construction should not exceed 600’ in length 

per project.  Operational standards provided in the Act and Rules for Forest 
Fire Prevention Exemption road construction (Title 14 CCR 1038.3) will apply. 

 
• Recommend avoiding work in perennial watercourses during rain events and 

high flows to protect salmonids and special-status amphibians. Follow the Act 
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and Rules (or similar design standard, e.g., Pacific Watershed Associates) for 
rural road sediment control. Recommend avoid work in the winter season. 

 
• When operations require moving of equipment across a flowing stream, 

conduct such operations without increasing stream turbidity. For repeated 
crossings, install a bridge, culvert, or rock-fill crossing. Crossings should meet 
the 100-year flood flow and associated debris standard in the Act and Rules. 
Crossing installation should not occur during the winter period as defined in 
the Act and Rules. 

 
• Culverts should be properly aligned within the channel and otherwise 

engineered, installed and maintained, to resist washout and erosion of the 
stream bed, stream banks and/or fill; embedded below the natural channel 
grade to facilitate substrate deposition on the culvert floor; and passable to 
fish. Culvert backfill material should be free of rocks, limbs or other debris that 
could dent the pipe or allow water to seep around the pipe. 

 
• It is recommended that culvert fill length, width, and height dimensions not 

exceed those of the original design/installation or the original naturally 
occurring topography, contour, and elevation. 

 
• It is recommended that fill within a watercourse be limited to the minimal 

amount necessary to accomplish the project activities. 
 
• Move structures and associated materials not designed to withstand high 

water flows to areas above high water before such flows occur. 
 
• Recommend avoid impairing water flow (velocity and low flow channel 

width) when installing bridges, culverts, or other structures. Place bottoms of 
temporary culverts at or below stream channel grade, and bottoms of 
permanent culvert below stream channel grade. 

 
• Size storm drains lines/culverts adequately to carry peak storm flows for the 

drainage to one outfall structure. Properly align the storm drain lines/culverts 
and the outfall structure within the stream and otherwise engineer and install 
to assure resistance to washout, and to erosion of the stream bed, stream 
banks and/or fill. Dissipate water velocity at the outfall, to reduce erosion. 

 
• Bridges are the preferred crossing type for fish-bearing Class I watercourses. 

Where bridges are used, they should be constructed as clear span bridges 
without abutment fills below the ordinary bankfull stage. Abutments within 
the bankfull stage should be armored with rock rip-rap sized to withstand 
displacement by expected flows. Bridges should be set high enough to pass 
the entire 100-year peak flow and floating debris. Log stringer bridges may 

https://www.wildlife.ca.gov/Grants/FRGP/Guidance
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be used, but all surfacing material should be clean rock if the surface 
material is not otherwise planked, plated, or paved.  Bridge abutments and 
slope protection should not constrict the channel. 

 
• Project design may include use flatcars, log stringers, plate, or other clear-

span designs as temporary bridges. Temporary bridges should be removed 
by the end of the work period in each year. Fills for abutments below bankfull 
stage should be log and/or rock. Log stringer bridges should be surfaced with 
filter fabric or straw, under a road surface layer of rock, to prevent surface 
material from entering channel during use. 

 
• Bottomless arch culverts or embedded culvert design methods (i.e., stream 

simulation or active channel design) in accordance with the “Culvert Criteria 
for Fish Passage” found as Appendix IX-A of the California Salmonid Stream 
Habitat Restoration Manual 
(https://www.wildlife.ca.gov/Grants/FRGP/Guidance) are recommended. 
Bottomless culverts meeting the culvert width criteria in the manual and 
culvert footings should be deep enough to avoid scour exposure. 

 
• Inspect all crossings appurtenant to proposed operations at least once after 

October 15th following the first storm event producing bankfull stage prior to 
completion of operations. The inspection should ensure that crossings are 
functioning as designed, road approaches hydrologically disconnect the 
road prism from waters, and the fine sediment present on road approach 
surfaces is prevented from delivery to streams.   

 
• Culverts designed to pass the estimated 100-year flood flow, including debris 

and sediment loads, without overtopping or diverting.  Culvert sizing factors 
should include transportation of bedload and the abundance and size of 
woody debris likely to be introduced to the stream upstream of the culvert 
crossing.   

 
• Culverts and their outfall structures should be aligned with the stream 

channel, as wide as or wider than the channel width, and should be placed 
with the bottom set at or slightly below the natural streambed elevation to 
the maximum extent feasible.    

 
• If culverts cannot or will not be set to grade, they should have downspouts 

and/or energy dissipators below the outfall as needed to effectively control 
erosion.  If half-round downspouts (flumes) are used, they should be placed in 
line with the culvert, sized larger than the culvert and of sufficient size to 
accommodate entire anticipated stream flow. Downspouts should be 
securely attached to the culvert and staked or otherwise anchored to the fill 
slope. 
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• Culverts should extend lengthwise completely beyond the toe of fill. 
 
• Sediment depositions in the stream channels at the inlets of the culvert should 

be excavated and disposed of at a location and in a manner where 
sediment should not enter into the waters of the State. 

 
• During crossing removal, recreate the natural channel grade and orientation, 

with a channel bed that is as wide as or slightly wider than the original 
watercourse. 

 
Pollution  
 
• To the maximum extent feasible confine parking, material storage areas, and 

equipment storage outside of the river or steam channel and on previously 
disturbed areas. 

 
• Prevent debris, soil, silt, sand, bark, slash, sawdust, rubbish, construction 

waste, cement or concrete or washings thereof, asphalt, paint, oil or other 
petroleum products or any other substances which could be hazardous to 
aquatic life, or other organic or earthen material from any logging, 
construction, or other associated project related activity from contaminating 
the soil and/or entering into or placed where it may be washed by rainfall or 
runoff into, waters of the State. When operations are completed, remove any 
excess materials or debris from the work area. Recommend avoid depositing 
rubbish within 150 feet of the high-water mark of any stream or lake. 

 
• Recommend avoid pouring cement and concrete within 150 feet of a 

stream if precipitation is predicted within 24-hours. Recommend avoid 
pouring cement in or near a flowing stream, to reduce the potential for 
significant adverse impacts to the stream, water, or biota. 

 
• Check and maintain any equipment or vehicles driven and/or operated 

within or adjacent to the stream/lake daily, to prevent leaks of materials that 
if introduced to water could be deleterious to aquatic life. 

 
• Position stationary equipment such as motors, pumps, generators, and 

welders, located within or adjacent to the stream/lake over drip pans. 
Stationary heavy equipment needs suitable containment to handle a 
catastrophic spill/leak. Locate clean up equipment such as extra boom, 
absorbent pads, skimmers, on site prior to the start of activities adjacent to 
the streambed or lake. 
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• Install necessary containment structures to control the placement of wet 
concrete and to prevent it from entering into the channel outside of those 
structures. 

 
Invasive Species 
 
• Where applicable, work should begin in the non-infected area and progress 

towards the infected area to minimize spread of pests around the activity site. 
 

• To reduce the spread of new invasive plants, use certified weed-free straw 
and mulch. 

3. Activity-Specific Best Management Practice Recommendations 

These project-specific BMPs are tailored by CDFW to each project activity type 
that may occur across all 35 projects, and independent of habitat type. 
 
Herbicide 
 
• Herbicides should be applied by a certified pest control applicator per the 

label, following all applicable laws and regulation.  
 
Mechanical Removal 
 
• Tractor or heavy equipment operations should not be conducted on slopes 

greater than 50%. 
 

• Tractor roads should not be constructed on slopes greater than 40%. 
 

• Tractor or heavy equipment operation should not be conducted on known 
slides or unstable areas. 
 

• Heavy equipment should not be conducted within the standard WLPZs. 
 

• Should operations extend into the winter period, as defined by the Forest 
Practice Act and Rules, limitations on operations related to using saturated 
roads, stabilizing erodible soils and installing erosion control measures may be 
followed.  

 
• Equipment maintenance should occur outside the WLPZ. 
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