
**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES

2019 **Executive order** directing the Department of Water Resources (DWR) to assess planning for a single tunnel project issued in April 2019 All California WaterFix approval and environmental compliance documentation Withdrawn by DWR in May 2019 **Delta Conveyance Design and Construction Authority** (DCA)\* Joint Exercise of Powers Agreement (JEPA) amended on June 27, 2019 to include initial design and engineering ⊂ Z M Design & Engineering work to support DWR's environmental review process Stakeholder Engagement Committee (SEC) established \*The DCA was originally formed in May 2018 to design by the DCA in September 2019 to provide a forum for input and construct the approved California WaterFix project on the preliminary design of the proposed Delta Conveyance Project and optional concepts related to reducing possible construction-related localized Delta impacts and improving the effectiveness of mitigation **Environmental Review Process** 2020 California Environmental Quality Act (CEQA) formally initiated for the proposed Delta Conveyance Project by DWR on January 15, 2020 with issuance of Notice of Preparation (comment period through April 17, 2020). Following the scoping period, DWR began developing alternatives and conducting the environmental impact analysis. Design & Engineering Independent Technical Review (ITR) of the Conceptual Engineering of the **Intakes** concluded with the issuance of the ITR Panel's Report on March 31, 2020 Regulatory Compliance United States Army Corps of Engineers (USACE) Section **408 Permit**: On May 22, 2020 DWR submitted a request to Design & Engineering the Central Valley Flood Protection Board (CVFPB) to initiate ITR of the Conceptual Engineering of the Tunnels and USACE project review to formally engage USACE's Section **Shafts** concluded with the issuance of the ITR Panel's 408 team and to initiate National Environmental Policy Act Report on May 29, 2020 (NEPA) compliance Regulatory Compliance JUNE USACE Permit Application under **Section 404 of the Clean** Water Act and Section 10 of the Rivers and Harbors Act (404/10) submitted on June 18, 2020 to formally engage Soils Investigation IS/MND USACE's Section 404/10 permitting team and to initiate NEPA compliance. As part of the Section 404 process, DWR Initial Study/Mitigated Negative Declaration (IS/MND) submitted an aquatic resources delineation to USACE, which for Soil Investigation Project adopted and soil investigation project approved by DWR on July 9, 2020 was verified with a Preliminary Jurisdictional Determination on June 22, 2020.


**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES



**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES



**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES

2021

ON GOIN

#### Design & Engineering

Continued preliminary engineering work led by the DCA, including development of the Final Draft Engineering Project Reports for the Central and Eastern Corridor Option and Bethany Reservoir Alternative, including summary narrative reports, engineering drawings, GIS, mapbooks, and all associated technical memoranda. This preliminary engineering work supports the ongoing environmental review process.

### Regulatory Compliance

Coordinated with Delta Stewardship Council staff through early consultation related to the **Delta Plan Consistency process** 

#### Tribal Engagement

<u>Tribal consultation</u> conducted under AB 52 and DWR's Tribal Engagement Policy and participation in informational meetings as invited by Tribes

#### Regulatory Compliance

Development of a draft Programmatic Agreement (PA) pursuant to Section 106 of the National Historic Preservation Act underway with initial consulting party and Tribal consultation meetings hosted by USACE in late 2021

#### Field Work

Traffic counts and soil explorations and investigations

### Regulatory Compliance

Continued coordination with fish and wildlife regulatory agencies related to **ESA/CESA** compliance to develop operational criteria and identify tools to assess potential effects

#### Environmental Review Process

Continued development of the Draft EIR and the Draft EIS in accordance with **CEQA** and **NEPA** to assess potential impacts, as well as identify mitigation measures to reduce impacts. The draft documents are expected to be released for public review and comment in mid-2022.

#### Regulatory Compliance

Coordinated Draft EIR analysis with the State Water Resources Control Board as a CEQA Responsible Agency in anticipation of request for certification under **Section 401 of the Clean Water Act** and preparation for possible **petition for a change in point of diversion** 

### Regulatory Compliance

Coordinated with USACE and CVFPB on development of a Review Plan pursuant to **Section 408** 


#### Environmental Review Process

Continued development and refinement of **models that simulate operations** of the proposed project and the alternatives under existing conditions and future climate change scenarios to support assessment of potential impacts in the Draft EIR



**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES



**Progress Report 2019-2022** 

# PLANNING PROCESS MILESTONES

2022 Environmental Review Process Three virtual public hearings held to receive verbal comments on the Draft EIR **Environmental Review Process** Tribal Representatives Virtual Draft EIR Meeting held for Design and Engineering Tribal leadership, Tribal government representatives and Tribal Executed **feasibility study agreements** with WAPA for Lower 000 communities to provide verbal comments on the Draft EIR Roberts TBM dual launch site and Bethany Reservoir Pumping Plant. Finalized Pacific Gas & Electric System Impact Study Plan for Lower Roberts TBM dual launch site. **Environmental Review Process** Second Tribal Representatives Virtual Draft EIR Meeting held for Tribal leadership, Tribal government Environmental Review Process representatives and Tribal communities to provide verbal comments on the Draft EIR Draft EIR comment period closed on December 16, 2022. DWR began processing and crafting responses to comments received during the Draft EIR public comment period and initiated development of the Final EIR and related DEC documentation. Environmental Review Process Draft EIS issued by USACE for public review and comment on December 16, 2022 (comment period through March 16, 2023) Field Work Completed soil explorations planned for year 2022, including 36 soil borings and 22 cone penetration tests Regulatory Compliance Regulatory Compliance Coordination with Delta Stewardship Council staff through early Continued to coordinate development of a draft PA pursuant consultation related to the **Delta Plan Consistency** process to Section 106 of the National Historic Preservation Act with the consulting parties ONGOING Tribal Engagement Tribal Engagement and consultation continued under CEQA Regulatory Compliance and DWR's Tribal Engagement Policy ESA/CESA coordination efforts continued between DWR and State and federal fish and wildlife regulatory agencies

on development and evaluation of the proposed Delta

Conveyance Project

**Progress Report 2019-2022** 



### PUBLIC PARTICIPATION

#### CEQA

#### **SCOPING PERIOD**

- 93-day public comment period: January 15 - April 17, 2020
- Eight public meetings held across the state
  - Delta Conveyance Project: Scoping and CEQA (Presentation)
  - Agenda
  - Meetings Schedule

- Approximately 850 comment letters received
- Over 3,500 individual comments
  - Scoping summary report published in July 2020

#### **SCOPING MEETINGS**

- Sacramento, February 3, 2020
- Los Angeles, February 5, 2020
- Walnut Grove, February 10, 2020
- San Jose, February 12, 2020

- Stockton, February 13, 2020
- Clarksburg, February 19, 2020
- Brentwood, February 20, 2020
- Redding, March 2, 2020

#### DRAFT EIR PUBLIC REVIEW PERIOD

- 142 day-comment period
  - July 27 October 27, 2022
  - Extended to December 16, 2022
- Companion and Notification Materials & Resources
  - Draft EIR website
  - Fact Sheets & Brochures
    - Draft EIR Explained
    - What is the Draft Environmental Impact Report for the Delta Conveyance Project?
    - ¿Cuál es el Borrador del Informe de Impacto Ambiental para el Proyecto de Agua a Través del Delta?
    - Tips for Commenting on an EIR
    - Consejos para Comentar sobre un Informe de Impacto Ambiental
  - Public Information Materials Toolkit

- Videos
  - "A Guide to the Draft EIR" series (5)
  - "Resource Explainer" series (6)
- Posters
  - Poster: Bethany Reservoir Alignment
  - Poster: Intakes
  - Poster: Tunneling
  - Póster: Alineación de La Presa de Bethany
  - Póster: Tomas de entrada
  - Póster: Perforación de túneles
- Notification
  - Flyer (English/Spanish version)
  - 傳單
  - Daim Ntawv Ceeb Toom
  - Mailer (English/Spanish)



### PUBLIC PARTICIPATION

#### **CEQA** (continued)

#### **DRAFT EIR MEETINGS**

- Held Three Virtual Public Hearings
  - September 13, 2022
  - September 22, 2022
  - September 28, 2022
  - Materials
    - Presentation
    - Audiencias públicas presentación
    - 公開聽證會 演示文稿

- Held two Tribal Representatives Virtual Meetings for Tribal leadership, Tribal government representatives and Tribal communities to provide verbal comments on the Draft EIR
  - October 12, 2022
  - December 7, 2022

### **NEPA**

### **USACE DRAFT EIS PUBLIC REVIEW PERIOD**

90-day comment period:
 December 16, 2022 - March 16, 2023

• <u>Draft Environmental Impact Statement</u> for the Delta Conveyance Project Fact Sheet



### **COMMUNITY ENGAGEMENT**

### **Community Benefits Program**

### **INFORMATIONAL MATERIALS**

- Introduction to Community Benefits Program
   Development (January 2021)
- Concept Paper: Developing the Delta Conveyance
   Project Community Benefits Program
   (Draft January 2021)
- Papel de Conceptos: Desarrollo del Programa de Beneficios Comunitarios del Proyecto de Agua a Través del Delta (Borrador de Enero de 2021)
- Interview Summary Report (April 2021)

- Reporte Resumen de Entrevista (Abril de 2021)
- Community Benefits Program Development Process and Next Steps (June 2021)
- Proceso del Desarrollo del Programa de Beneficios Comunitarios y Próximos Pasos (Junio del 2021)
- Community Benefits Program Overview Fact Sheet (June 2022)

**Progress Report 2019-2022** 



### **COMMUNITY ENGAGEMENT**

### **Community Benefits Program** (continued)

#### **COMMUNITY WORKSHOPS**

Flyer (English and en Español)

### April 14, 2021 - What Community Benefits Mean to You (60 attendees)

- Agenda
- Agenda (en Español)
- Presentation (English and en Español)
- Summary
- Resumen
- Video
- Video (en Español)

### May 6, 2021 - Project Ideas (120 attendees)

- Agenda
- Agenda (en Español)
- Presentation (English and en Español)
- Suggested Funding Ideas List
- Lista de Ideas Financiacion Sugerida
- Summary
- Resumen
- Video
- Video (en Español)

### May 17, 2021 - Tribal (24 attendees)

- <u>Agenda</u>
- Presentation
- Summary
- Workshop Flyer

This workshop was specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons

### May 25, 2021 - Jobs, Education, Infrastructure and Engagement (88 attendees)

- Agenda
- Agenda (en Español)
- <u>Delta Conveyance Project and Community Benefits</u>
   <u>Program Overview Presentation (English and en Español)</u>
- Economic Development and Integrated Benefits Presentation (English and *en Español*)
- Summary
- Resumen
- Video
- Video (en Español)

#### October 25, 2021 - Tribal (35 attendees)

- Flyer
- Agenda
- Presentation
- Video

This workshop was specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons

### November 17, 2021 - Case Study Workshop (58 Attendees)

- Workshop Flyer
- Agenda
- Agenda (en Español)
- Presentation
- Presentacion
- Summary
- Video
- Video (en Español)

**Progress Report 2019-2022** 



### **COMMUNITY ENGAGEMENT**

#### **Informational Webinars**

Electronic Webinar Flyer (English and en Español)

### July 14, 2021 - Operations of the State Water Project and Delta Conveyance (193 attendees)

- Agenda
- Agenda (en Español)
- Presentation
- Presentacion (en Español)
- Video
- Video (en Español)

### August 3, 2021 - Fisheries (132 attendees)

- Agenda
- Agenda (en Español)
- Presentation
- Presentacion (en Español)
- Video
- Video (en Español)

#### August 25, 2021 - Climate Change (148 attendees)

- Agenda
- Agenda (en Español)
- Presentation
- Presentacion (en Español)
- Video
- Video (en Español)

### September 16, 2021 - Environmental Justice (128 attendees)

- Agenda
- Agenda (en Español)
- Presentation
- Presentacion (en Español)
- Video
- Video (en Español)

### **Environmental Justice**

# COMMUNITY SURVEY: "YOUR DELTA, YOUR VOICE"

- Open September 30 December 18, 2020
- Available in English, Spanish and Chinese
- 2,156 survey participants
- Survey Flyer (English, Spanish and Chinese)
- Video: How to Take DWR's Delta Conveyance Project Community Survey
- Vídeo: Cómo Completar la Encuesta Comunitaria sobre el Proyecto de Agua a través del Delta
- 視頻:如何進行有關水資源部,三角洲運輸項目社區調查
- Environmental Justice Community Survey Report (May 2021)
  - Executive Summary
  - Resumen Ejecutivo
  - 行政摘要
  - Overview Presentation on the Environmental Justice Community Survey Report

#### **COMMUNITY EVENTS 2021**

- September 18, 2021: Moon Festival, Stockton
- October 9, 2021: Bass Festival, Rio Vista
- October 14, 2021: Camellia Lions Club, Elk Grove
- October 16, 2021: Multicultural Festival, Stockton
- November 17, 2021: El Concillio, Virtual
- December 18, 2021: Buddhist Temple, Elk Grove

#### **COMMUNITY EVENTS 2022**

- March 12, 2022: Antioch Flea Market
- March 16, 2022: Galt Flea Market
- March 27, 2022: Chinese Investment and Finance Club, Sac
- April 2, 2022: 2022 Delta Looptivity Spring Fling, Isleton
- April 10, 2022: The Sunday Market, Isleton
- April 14, 2022: The Centre for Land Based Learning FARMS Leadership Program
- April 22, 2022: Little Manila Rising, Langston Hughes Academy & CLBL Earth Day Event, Stockton



**Progress Report 2019-2022** 



### **COMMUNITY ENGAGEMENT**

#### **Environmental Justice** (continued)

#### **COMMUNITY EVENTS 2022**

- April 23, 2022: NorCal Science Festival, Lodi
- April 24, 2022: Earth Day Festival, Stockton
- May 14, 2022: Tracy Farmers Market
- May 21, 2022: Brotherhood Park Resource Fair, Stockton
- May 24, 2022: Galt Flea Market
- May 28, 2022: 18th Annual International Kids Festival, Sacramento
- June 5, 2022: Discovery Bay Farmers Market
- July 7, 2022: Draft EIR Workshop Spanish
- July 13, 2022: Chinese Benevolent Association of Stockton
- July 14, 2022: Draft EIR Workshop English
- August 9, 2022: Presentation to Jene Wah Board
   – English, Stockton
- August 27, 2022: Presentation to Indo-China Friendship Association – Chinese, Sacramento

- September 6, 2022: Presentation to Jene Wah Elders Chinese and English, Stockton
- September 10, 2022: Stockton Multi-Cultural Festival
- September 17, 2022: Stockton Mid-Autumn Festival
- September 20, 2022: Healthy Neighborhoods Coalition, Stockton/Manteca
- October 8, 2022: Rio Vista Bass Festival and Derby
- October 23, 2022: LSF's Annual Harvest Carnival & Car Show, Tracy
- October 25, 2022: Chinese Language Investment Club, Elk Grove
- November 5, 2022: Water Festival, Sacramento
- November 10, 2022: Camellia Lion's Club, Elk Grove
- November 19, 2022: Tracy Farmers Market
- December 3, 2022: Walnut Grove Holiday Market
- December 6, 2022: Galt Flea Market

### **Tribal Engagement**

Ongoing - Informational meetings and Tribal consultation under the Public Resources Code (referred to as "AB 52") and DWR's Tribal Engagement Policy, as requested by Tribal governments

**September 11, 2019** - Tribal Informational Meeting for the California Tribal Community

- Agenda
- Meeting Package
- Meeting Summary

**November 12, 2019** - Pre-AB 52 Tribal Information Meeting for the Invited California Delta Tribes

- Agenda
- Meeting Summary

**January 15, 2020** - DWR sent notification letters sent to all Tribes located in the counties within the "project area," which includes the statutory Delta, CVP/SWP service areas and upstream of the Delta, at the addresses provided by the Native American Heritage Commission (NAHC). The

project notification letters provided information regarding the availability of the CEQA NOP and an invitation to consult with DWR under AB 52 and DWR's Tribal Engagement Policy.

 Sample Project Notification Letter (DWR's Tribal Engagement Policy)

**January 21, 2020** - DWR representatives attended a TEC\* meeting and provided the TEC with information about the project and the CEQA Notice of Preparation (NOP) for the project

**February 3-6, 2020 -** DWR outreach, by phone and email, to Tribes that did not respond to the January project notification letter

March 2020 - DWR sent additional project notification letters to two Northern California Tribes during the public scoping process

**June 24, 2020 -** DWR's Tribal Policy advisor, Anecita Agustinez, presented an update on the Delta Conveyance Project consultation process during the DCA SEC meeting

• Presentation

**Progress Report 2019-2022** 



### **COMMUNITY ENGAGEMENT**

### **Tribal Engagement** (continued)

July 15, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)\* meeting

- Agenda
- Delta Conveyance Project: Environmental Review Update
- Delta Conveyance Project and Facilities Siting Overview
- Project Soils Overview

**July 21, 2020** - DWR representatives attended the Northern California Tribal Chairperson's Association meeting

- Delta Conveyance Project: Tribal Consultation Update
- Delta Conveyance Project: Environmental Review Update

**August 19, 2020 -** DWR and DCA representatives attended a Tribal Engagement Committee (TEC)\* meeting

- Agenda
- Link to July 22 DCA SEC presentation

September 16, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)\* meeting

- Agenda
- Link to August 26 DCA SEC presentation

October 21, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)\* meeting

- Agenda
- Link to September 23 DCA SEC presentation

October 22, 2020 - DWR and Tribal Engagement Committee representatives attended a tour of the Intake Screens, Inc. facility.

October 27, 2020 - Tribal Informational Meeting for the California Tribal Community

- Agenda
- Delta Conveyance Project: Environmental Review Update
- Delta Conveyance Project: Tribal Engagement Update
- Soil Investigations for Data Collection in the Delta Update
- Meeting Summary
- Save the Date

Note: This a Tribal Informational Meeting for invited California Native American Tribes.

**November 18, 2020** - DWR-only representatives attended a Tribal Engagement Committee (TEC)\* meeting

**December 16, 2020 -** DWR and DCA representatives attended a Tribal Engagement Committee (TEC)\* meeting

- Agenda
- Link to December 9 DCA SEC Presentation

**April 14, 2021 -** DWR-only representatives attended a Tribal Engagement Committee (TEC)\* meeting

**May 17, 2021**: Community Benefits Program Tribal Workshop

- Agenda
- Presentation
- Meeting Summary
- Workshop Flyer

Note: This workshop is specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons.

October 25, 2021: Community Benefits Program Second Tribal Workshop

- Agenda
- Presentation
- Workshop Flyer

Note: This workshop is specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons.

**December 6, 2021**: Tribal Informational Meeting for the California Tribal Community

- Save the Date
- Agenda
- Presentation: Tribal Engagement Update
- Presentation: Environmental Planning Efforts Update
- Presentation: Conceptual Design Overview
- Presentation: Environmental Justice Community
   Survey Results

Note: This a Tribal Informational Meeting for invited California Native American Tribes.

\*The Tribal Engagement Committee (TEC) is made up of Tribal representatives from Tribes with ancestral ties to the Delta. The TEC was formed in late 2019 and meets regularly to discuss Delta issues and their common interests. The TEC meetings are convened by Shingle Springs Rancheria.

**Progress Report 2019-2022** 





### DESIGN AND ENGINEERING

### **DCA Stakeholder Engagement Committee Meetings**

- December 11, 2019
- November 13, 2019
- January 22, 2020
- February 12, 2020
- February 26, 2020
- March 11, 2020
- April 22, 2020
- May 27, 2020
- June 24, 2020
- July 22, 2020
- August 26, 2020
- September 23, 2020
- November 5, 2020
- December 9, 2020
- February 24, 2021
- April 28, 2021June 23, 2021
- September 22, 2021
- December 8, 2021

#### **Technical and Informational Resources**

- Map Book (Detailed information on proposed facility locations, site plans, construction site photos and proposed routes for construction traffic)
- Virtual Tours (English, Spanish and Chinese)
- Final Draft Engineering Project Reports (Detailed conceptual engineering design narratives for the three Delta Conveyance Project options prepared by the DCA to inform DWR as it crafted official project descriptions for its environmental review process: Central and Eastern Options and Bethany Reservoir Alternative)
- <u>Draft Project Report for the proposed State Route</u>
   <u>160 modifications</u> (Prepared by Caltrans District 03 for the proposed State Route 160 modifications)

- DCA Brochure Booklet
- What is the DCA Video
- DCDCA Board of Directors Video
- What is the SEC Video
- Understanding the Work of the DCA Video
- DCA Informational Materials and Where to Find Them Video
- Draft EIR Released for Public Comment Video
- Proposed Delta Conveyance Project Overview Video
- Proposed Delta Conveyance Project Alignment Alternatives Video

#### **Internship Program**

DCA launched an internship program in summer of 2020 and again in 2022. The program provides college-level students hands-on learning experience about the planning process and design aspects of public infrastructure

construction. The interns gain valuable experience including the opportunity to apply concepts in communications, engineering and environmental review.

### **Delta Library Resources**

Delta area public libraries are a continuous resource for the Delta community at large. Understanding the limits of broadband and computer access in the region, the DCA has provided area libraries with several DCA and DWR project-related resources in print and on flash drives. Librarians have been briefed on these resources and materials and can help

any visitor access information related to the proposed project. Library materials were updated in January and again in July 2022 once the Draft EIR was released.

 Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries (including list of library locations)





# **MATERIALS**

	Collateral	
	2019	
August 2019	DWR and DCA Roles and Responsibilities	
September 2019	<ul> <li>FAQ About the DCA Stakeholder Engagement Committee</li> <li>Delta Conveyance Q/A - English</li> <li>Delta Conveyance Q/A - En Español (Spanish)</li> </ul>	
	2020	
January 2020	<ul> <li>NOP and Public Scoping Q&amp;A</li> <li>NOP and Public Scoping Q&amp;A - En Español (Spanish)</li> <li>Delta Conveyance Environmental Review Notice of Preparation Overview Fact Sheet</li> <li>Reseña Informativa sobre el Aviso de Preparación para el Estudio del Impacto Ambiental de la Modernización de la Infraestructura Hídrica en el Sacramento-San Joaquín Delta (Spanish)</li> </ul>	
May 2020	Slide Deck: A Proposal to Protect Water Supplies for the Future	
June 2020	• Q&A: Section 404 Permit Application Q&A	
July 2020	• <u>Q</u> &A: Initial Study/Mitigated Negative Declaration <u>Q</u> / <u>A</u>	
September 2020	<ul> <li>Fact Sheet: California Environmental Quality Act and AB 52 Consultation Milestones</li> <li>Federal and State Lead Agency Roles and Actions in the Environmental Planning and Permitting Process</li> </ul>	
2021		
March 2021	• Two-week Lookahead Locator Map (updated on a weekly basis, as available)	
October 2021	Table of Contents: Delta Conveyance Project Information and Resources     Available at Delta Libraries	
November 2021	<ul> <li>DCP Informational Webinars FAQ</li> <li>Overview Fact Sheet: A Proposal to Protect Water Supplies for the Future</li> <li>Section 404 Amended Permit Application Q&amp;A</li> </ul>	





# **MATERIALS**

	Collateral (continued)
	2022
February 2022	Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries
March 2022	Resource Guide for California and Delta Information
April 2022	Delta Conveyance Project Progress Report 2019-2021
May 2022	Delta Conveyance Project Story Map Online Tool
July 2022	<ul> <li>Fact Sheet: Preliminary Design and Engineering Objectives</li> <li>Fact Sheet: Delta Conveyance Project Overview and Update</li> <li>Fact Sheet: Comparing the Delta Conveyance Project to Previous Conveyance Proposals</li> <li>IS/MND Q/A</li> <li>Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries</li> </ul>
November 2022	Q/A: Frequently Asked Questions Related to the Delta Conveyance Project
December 2022	Fact Sheet: Delta Conveyance Project Overview and Update

Videos		
	2020	
January 2020	CEQA 101: Introduction Video to the Delta Conveyance Project CEQA Process	
July 2020	<ul> <li>Delta Conveyance: A Proposal to Protect Water Supplies for the Future</li> <li>Julio 2020 - El Proyecto de Transporte de Agua por Tunel Unico en el Delta</li> </ul>	
August 2020	<ul> <li>Delta Conveyance Deep Dive: State Water Project Operations</li> <li>Delta Conveyance Deep Dive: Soil Investigations</li> </ul>	
November 2020	Delta Conveyance Deep Dive: Climate Change	
December 2020	Delta Conveyance Deep Dive: Allocations (Part 1)	
2021		
January 2021	<ul> <li>DWR Director Karla Nemeth on Why We Need to Modernize Water Infrastructure Now</li> <li>Delta Conveyance Deep Dive: Allocations Part 2</li> </ul>	
February 2021	Delta Conveyance Project: Deep Dive Videos: Financing the Project	
April 2021	Delta Conveyance Deep Dive: Seismic Risk (Part 1)	



# **MATERIALS**

Videos (continued)	
	2021
May 2021	Delta Conveyance Deep Dive: Seismic Risk (Part 2)
September 2021	Delta Conveyance Deep Dive: Environmental Justice Community Survey
October 2021	Delta Conveyance Deep Dive: Building the Tunnel (Part 1)
November 2021	Delta Conveyance Deep Dive: Building the Tunnel (Part 2)
	2022
January 2022	Delta Conveyance Deep Dive: Fisheries
June 2022	Delta Conveyance Deep Dive: Intakes and Fish Screens
July 2022	<ul> <li>Delta Conveyance Project Quick Questions Episode 1: What is Delta Conveyance?</li> <li>Delta Conveyance Project Quick Questions Episode 2: Why is California's Major Water Supply at Risk?</li> <li>Delta Conveyance Project Quick Questions Episode 3: How Will the Delta Conveyance Project Protect our Water Supplies?</li> </ul>

### **Email Notifications**

	2019
May 2019	State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
September 2019	<ul> <li>Delta Stakeholder Engagement Committee: Deadline for Applications Extended, Frequently Asked Questions Posted</li> <li>DCA Establishes New Delta Stakeholder Engagement Committee</li> <li>REMINDER: DCA Set to Vote on the Establishment of a New Delta Stakeholder Engagement Committee</li> <li>DCA Set to Discuss a New Delta Stakeholder Committee</li> </ul>
October 2019	<ul> <li>ICYMI: Delta Stakeholder Engagement Committee Members Selected</li> <li>Delta Stakeholder Engagement Committee Applications Due This Friday, October 11</li> </ul>
November 2019	<ul> <li>Soil Investigations IS/MND Comment Period Extended</li> <li>Soil Investigations for Data Collection in the Delta</li> <li>DCA Delta Stakeholder Engagement Committee Meeting Materials Available</li> </ul>
December 2019	DCA Delta Stakeholder Engagement Committee Meeting Reminder

Progress Report 2019-2022



# **MATERIALS**

	Email Notifications (continued)
	2020
January 2020	<ul> <li>REMINDER: Delta Conveyance Project CEQA Scoping Meetings Begin Next Week</li> <li>DCA Delta Stakeholder Engagement Committee Meeting Reminder</li> <li>Delta Conveyance Environmental Review Initiated and Public Scoping Meetings Scheduled</li> <li>Happy New Year - Delta Conveyance Updates</li> </ul>
February 2020	<ul> <li>DCA Delta Stakeholder Engagement Committee Meeting Reminder</li> <li>Additional Scoping Meeting Scheduled for the Delta Conveyance Project</li> <li>DCA Delta Stakeholder Engagement Committee Meeting Reminder</li> </ul>
March 2020	<ul> <li>Update from the Delta Conveyance Project: In Response to Ongoing Public Health and Safety Concerns</li> <li>Delta Conveyance Project Scoping Comment Period Reminder</li> </ul>
April 2020	Delta Conveyance Project Scoping Period Ends on April 17th at 5:00 p.m.
May 2020	Delta Conveyance Project Monthly Update - April/May
June 2020	DWR Submits Delta Conveyance Project Section 404 Permit Application to the U.S. Army Corps of Engineers
July 2020	<ul> <li>Delta Conveyance Project Scoping Summary Report Now Available</li> <li>Delta Conveyance Project Environmental Planning Update</li> </ul>
August 2020	<ul> <li>Delta Conveyance Project Update</li> <li>Validation Action Filed Regarding Financing of Proposed Delta Conveyance Project</li> <li>Delta Conveyance Project Update</li> </ul>
September 2020	<ul> <li>"Your Delta, Your Voice" Community Survey Launched - Take the Survey Today!</li> <li>Update on Validation Action</li> </ul>
November 2020	Spread the Word! Delta Conveyance Project Environmental Justice Community Survey
December 2020	<ul> <li>Delta Conveyance Project Environmental Justice Community Survey Closes this Friday, December 11th</li> </ul>
2021	
January 2021	Happy New Year - Delta Conveyance Project Updates
February 2021	Delta Conveyance Project Updates

Progress Report 2019-2022



# **MATERIALS**

### **Email Notifications** (continued)

	2021
March 2021	<ul> <li>Registration Now Open for Delta Conveyance Project Community Benefits Program Workshops</li> <li>Registro Ya Abierto para Talleres Sobre el Programa de Beneficios Comunitarios del Proyecto de Agua a Traves del Delta</li> <li>DWR Seeks to Create Economic and Social Benefit in the Delta</li> </ul>
April 2021	<ul> <li>Comparta sus ideas de proyectos con DWR el 6 de mayo</li> <li>Share Your Project Ideas with DWR on May 6th</li> <li>Registration Extended for Community Benefits Program Workshop</li> </ul>
May 2021	<ul> <li>Delta Conveyance Project Community Benefits Program Workshop on May 25th</li> <li>Registration Extended for Community Benefits Program Workshop 3</li> <li>Your Delta, Your Voice Environmental Justice Community Survey Report Now Available</li> </ul>
June 2021	<ul> <li>Delta Conveyance Project to Host Informational Webinars – Schedule and Topics Announced</li> <li>Proyecto de Agua a Traves del Delta para Organizar Videoconferencias Informativas – Programa y Temas Anunciados</li> </ul>
July 2021	<ul> <li>Delta Conveyance Project Community Benefits Program Workshops: Follow-up Items and Next Steps</li> <li>Talleres del Programa de Beneficios Comunitarios del Proyecto de Agua a Traves del Delta: Elementos de seguimiento y Proximos Pasos</li> <li>REMINDER: Informational Webinar on Operations of the State Water Project and Delta Conveyance on July 14</li> <li>REMINDER: Delta Conveyance Project Informational Webinar on Fisheries on August 3rd</li> </ul>
August 2021	REMINDER: Delta Conveyance Project Informational Webinar on Climate Change on August 25th
September 2021	REMINDER: Delta Conveyance Project Informational Webinar on Environmental Justice on September 16th
November 2021	<ul> <li>DWR Hosting Delta Conveyance Project Case Study Workshop to Learn from Other Project's Community Benefits Program</li> <li>El Departamento de Hidricos organiza un taller de Estudio de Caso del Proyecto de Agua a Traves del Delta para aprender sobre los Programas de Beneficios Comunitarios de otros proyectos</li> <li>Delta Conveyance Project Updates</li> </ul>

Progress Report 2019-2022



# **MATERIALS**

### **Email Notifications** (continued)

2022		
February 2022	Delta Conveyance Project Updates: Planning and New Materials	
April 2022	Big Storms and Dry Spells Demonstrate the Need for the Delta Conveyance Project	
May 2022	New Online Tool + Other Project Updates	
July 2022	<ul> <li>Community Benefits Program Updates</li> <li>Delta Conveyance Project Updates</li> <li>Delta Conveyance Project Draft EIR Available for Public Review and Comment through October 27, 2022</li> <li>El borrador del EIR del Proyecto de Agua a Traves del Delta estara disponible para revision y comentarios publicos hasta el 27 de octubre del 2022</li> </ul>	
September 2022	<ul> <li>Delta Conveyance Project Draft EIR Virtual Public Hearings Information</li> <li>ePublicación: Información sobre las audiencias públicas virtuales de la versión preliminar del EIR del Proyecto de Agua a Través del Delta</li> <li>電子出版物:Delta輸水系統專案《環境影響報告》(EIR) 草案公開聽證會電子公告譯本</li> <li>REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing Tomorrow</li> <li>Draft EIR Change Sheet Now Available + Virtual Public Hearing This Week</li> <li>Draft EIR Comment Period Extended to December 16, 2022</li> <li>REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing Tomorrow</li> </ul>	
December 2022	<ul> <li>How Will the Delta Conveyance Project Help Adapt to Climate Change?</li> <li>Reminder: Draft EIR Comment Period Closes December 16, 2022</li> <li>Reminder: Draft EIR Comment Period Closes Tomorrow</li> <li>U.S. Army Corps of Engineers Issues Delta Conveyance Project Draft Environmental Impact Statement for Public Review</li> </ul>	



# **MATERIALS**

Correspondence and Documents	
	2019
May 2019	<ul> <li>Revenue Bond Rescission</li> <li>Rescission Document</li> <li>Letter from DWR to USACE</li> <li>Letter from DWR to CDFW</li> <li>DWR Notice to State Clearing House</li> <li>Letter from DWR Reclamation to SWRCB - Withdrawal of Petition</li> <li>Letter from DWR to the Delta Conveyance Design and Construction Authority</li> <li>DWR Director Letter to State Water Contractors</li> <li>DWR Director Memo to Delta Conveyance Office</li> </ul>
June 2019	JEPA Amendment June 2019
August 2019	DWR Director Email to County Supervisors
September 2019	CNRA Secretary Email to Delta Stakeholders
October 2019	DWR Director Letter to Senator Bill Dodd
	2020
March 2020	<ul> <li>Correspondence with Congressman Garamendi</li> <li>Background Information</li> </ul>
April 2020	<ul> <li>Correspondence with Delta Defenders</li> <li>Correspondence with Pacific Coast Federation of Fishermen's Associations and Institute for Fisheries Resources</li> <li>Correspondence with Restore the Delta</li> <li>Correspondence with Delta Counties Coalition</li> </ul>
May 2020	<ul> <li>Correspondence with Sacramento County Supervisor Don Nottoli's Office</li> <li>Correspondence with San Joaquin County Supervisor Kathy Miller's Office</li> </ul>
November 2020	Correspondence with Delta Counties Coalition
December 2020	DWR Director Letter to State Water Contractors General Manager





# **MEDIA**

	Press Releases
May 2019	State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
January 2020	State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping
July 2022	DWR Releases Draft Environmental Impact Report for Delta Conveyance Project

	Project Updates
	2019
May 2019	State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
June 2019	<ul> <li>Why Delta Conveyance</li> <li>Soil Sampling Work to Advance Data for Delta Conveyance</li> <li>Delta Conveyance Next Steps</li> <li>The Delta Conveyance Design and Construction Authority's Role in Assisting DWR</li> </ul>
July 2019	Public Meetings for SWP Contract Amendment for Delta Conveyance
August 2019	August Delta Conveyance Update
September 2019	September Delta Conveyance Update
November 2019	Notice of Intent to Adopt a Mitigated Negative Declaration
	2020
January 2020	State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping
April 2020	DWR Deploys World Class Expertise for Delta Conveyance Design
May 2020	April Delta Conveyance Project Update
June 2020	<ul> <li>Next Steps for Delta Conveyance</li> <li>DWR Submits Delta Conveyance Project Section 404 Permit Application to the U.S. Army Corps of Engineers</li> </ul>
August 2020	Delta Conveyance Project August Update
November 2020	• Q/A: How would the proposed Delta Conveyance Project address climate change in California?
2021	
January 2021	<ul> <li>Delta Conveyance Project Public Engagement Outlook for 2021-2022</li> <li>Delta Conveyance Project: Introduction to Community Benefits Program Development</li> <li>Delta Conveyance Project Alternatives Screening Process</li> </ul>
February 2021	Q/A: How is the Delta Conveyance Project Financed?

Progress Report 2019-2022



## **MEDIA**

Project Updates (continued)	
	2021
May 2021	<ul> <li>Q&amp;A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta?</li> <li>Q&amp;A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta? (part 2)</li> </ul>
September 2021	• Q/A: What are the main takeaways from the Delta Conveyance Project Environmental Justice Survey?
October 2021	<u>Q/A: Building the Tunnel, Part 1: Nothing Boring About Boring Technology</u>
November 2021	<ul> <li>Q&amp;A: Building the Tunnel, Part 2: At Home Inside a 20,000 Horsepower Tunneling Machine</li> <li>Delta Conveyance Project Fisheries Informational Webinar Highlights</li> </ul>
	2022
January 2022	<ul> <li>Environmental Justice Informational Webinar Highlights</li> <li>Operations of the State Water Project and Delta Conveyance Informational Webinar Highlights</li> <li>Climate Change Informational Webinar Highlights</li> <li>Q&amp;A: Of Fish and Flows: Delta Conveyance and the Health of the Delta Fisheries</li> </ul>
February 2022	Delta Conveyance Project Public Engagement Outlook for 2022
April 2022	Big Storms, Dry Spells, Demonstrate the Need for Improved Infrastructure     and the Delta Conveyance Project
July 2022	<ul> <li><u>Q&amp;A: Going With the Flow: Modern Intake Design Goes Easy on the Fish</u></li> <li><u>Delta Conveyance: A Fresh Look Yields New Project</u></li> </ul>
December 2022	How Will the Delta Conveyance Project Help Adapt to Climate Change?



# OUTREACH

### **General Events**

### 2019

August 2019	Urban Water Institute's 26th Annual Conference
October 2019	Google Headquarters Tech Talk Hamina
November 2019	<ul> <li>SWC Brown Bag State Legislature Staff Event</li> <li>American Society of Civil Engineers Environmental and Water Resources Institute</li> </ul>





# **OUTREACH**

	_	
Genera	Evente	(continued)
General		COHUITACA

### 2020

July 2020	ACWA 2020 Spring Conference
August 2020	BIA Southern California Water Conference
September 2020	<ul> <li>Cal-IPGCA Cohort 2020 Change Challenge Forum Panel</li> <li>California Infrastructure Symposium</li> </ul>
October 2020	<ul><li>California State Association of Counties (CSAC)</li><li>CMAA VIP Breakfast</li></ul>
November 2020	<ul> <li>CSAC Annual Conference</li> <li>WELL (Water Education for Latino Leaders)</li> <li>PPIC Water Policy Center</li> </ul>
December 2020	<ul> <li>California Water Efficiency Partnership (CalWEP) Annual Conference, Peer to Peer</li> <li>We3Summit</li> </ul>

### 2021

February 2021	Urban Water Institute's Spring Virtual Conference
May 2021	2021 Spring Virtual ACWA Conference and Exhibition
June 2021	<ul> <li>California Innovation Playbook for Government Change Agents Day of Innovation</li> <li>Agricultural Council of California Legislative Conference</li> </ul>
August 2021	Building Industry Associaiton of Southern California Water Conference
November 2021	Southern California Edison (SCE) Water Conference

February 2022	Urban Water Institute
March 2022	WELL Regional Meeting
April 2022	<ul> <li>WELL 2022 Central Valley Conference – Policy, Practice, Progress</li> <li>American Association of University Women</li> </ul>
June 2022	<ul> <li>Association of Women in Water, Energy &amp; Environment</li> <li>Metropolitan/Biz Fed Institute Water Forum</li> </ul>
August 2022	<ul><li>Building Industry Association SoCal Water Conference</li><li>Orange County Water Summit</li></ul>

Progress Report 2019-2022



# **OUTREACH**

### **Presentations and Briefings**

### 2019

May 2019	<ul> <li>Delta Protection Commission</li> <li>Delta Conservancy</li> <li>Delta Area Gas Well Engineers</li> </ul>
July 2019	<ul> <li>O &amp; M Dam Safety Engineers</li> <li>Water Education Committee</li> </ul>
August 2019	Environmental Coordination Committee (ECC)
September 2019	<ul><li>San Bernardino Valley Municipal Water District</li><li>Delta Legacy Communities</li></ul>
October 2019	<ul><li>Courtand Town Association</li><li>Southern California Water Coalition Annual Board Meeting</li></ul>
November 2019	<ul> <li>East County Water Management Association (ECWMA)</li> <li>Bethel Island Municipal Improvement District (BIMID)</li> <li>Alameda County Water District Board Meeting</li> </ul>
December 2019	<ul> <li>Association of California Water Agencies (ACWA) Water Management Committee</li> <li>Delta Stewardship Council</li> <li>Delta Conservancy</li> </ul>

February 2020	<ul> <li>ACWA Water Management Committee</li> <li>Diablo Water District Board Meeting</li> <li>Delta Stewardship Council</li> <li>Central Valley Flood Protection Board (CVFPB)</li> <li>California Water Commission</li> </ul>
March 2020	<ul><li>Butte County Board of Supervisors</li><li>Congressman Garamendi</li></ul>
April 2020	<ul><li>Delta Protection Commission</li><li>Mayor of West Sacramento</li></ul>
May 2020	<ul><li> Town of Hood Board Meeting</li><li> Delta Conservancy</li><li> CVFPB</li></ul>
June 2020	<ul><li>Virtual DC Briefing - Water Advisory Committee OC</li><li>Yolo County Supervisor</li></ul>



# **OUTREACH**

Presentations and	l Briefings (	'continued)
-------------------	---------------	-------------

### 2020

July 2020	Delta Conservancy
August 2020	<ul> <li>LA Chamber of Commerce</li> <li>Society of American Military Engineers (SAME)</li> <li>San Francisco Bay Conservation and Development Commission (BCDC)</li> <li>Water Education Foundation Group on Climate Change Impacts on Water Resources</li> <li>Delta Independent Science Board</li> <li>Delta Stewardship Council</li> </ul>
September 2020	Cal Chamber Water Committee Meeting
October 2020	Delta Conservancy
November 2020	<ul> <li>Briefing Central Valley Partnership (CVP) and U.S. Bureau of Reclamation (USBR) Staff Project Update</li> <li>San Luis &amp; Delta-Mendota Water Authority</li> </ul>
December 2020	Bay Area Council - Water & Climate Resilience Committee Briefing
	2024

	2021
January 2021	<ul> <li>Delta Protection Advisory Committee</li> <li>Water Association of Kern County</li> <li>Zone 7 Briefing</li> <li>Met Bay Delta Committee Regulatory Update</li> <li>Delta Conservancy</li> <li>Delta Stewardship Council</li> <li>Delta Independent Science Board</li> </ul>
February 2021	Valley Water Storage Exploratory Committee
March 2021	<ul> <li>Regional Chamber of Commerce San Gabriel Valley Briefing</li> <li>Association of General Contractors - CA</li> <li>Delta Conservancy</li> <li>Delta County Supervisors Update (calls)</li> <li>Delta Leadership Program</li> <li>Delta Protection Commission</li> </ul>
April 2021	<ul><li>Society of Military Engineers (SAME)</li><li>Delta Stewardship Council</li></ul>

Progress Report 2019-2022



# **OUTREACH**

### **Presentations and Briefings** (continued)

### 2021

May 2021	<ul> <li>Sacramento County Environmental Commission</li> <li>Agricultural Council of California Legislative Conference</li> <li>Community Benefits Program Presentation to Delta Protection Commission</li> <li>Community Benefits Program Presentation to Delta Conservancy</li> <li>Association of Water Agencies of Ventura County</li> <li>California Water Commission</li> <li>Delta Conservancy</li> </ul>
June 2021	<ul><li> Town of Hood Community Meeting</li><li> CVFPB</li></ul>
July 2021	<ul><li>East Bay Leadership Council Water and Environmental Task Force</li><li>Delta Conservancy</li></ul>
August 2021	Reclamation District 1002
September 2021	<ul> <li>Nature Conservancy</li> <li>Point Pleasant Community Meeting</li> <li>Delta Stewardship Council</li> </ul>
October 2021	<ul> <li>Delta County Supervisors Update (calls)</li> <li>Library Technical Training Sacramento County</li> <li>Santa Clarita Valley Water District Briefing</li> <li>Delta Conservancy</li> <li>Dublin Rotary Club</li> </ul>
November 2021	<ul> <li>Santa Clara Water District Briefing</li> <li>Courtland Community Meeting</li> <li>Library Technical Training Stockton/San Joaquin County</li> <li>Library Technical Training Eastern Yolo County</li> <li>Valley Water Board Meeting</li> </ul>
December 2021	Dublin Rotary Club Briefing

January 2022	<ul><li>San Bernardino Valley Municipal Water District</li><li>Delta Stewardship Council</li></ul>
February 2022	<ul> <li>Coachella Valley Water District Board of Directors</li> <li>Kern County Water Agency Board of Directors</li> <li>Diablo Foothills District Garden Club</li> </ul>



Progress Report 2019-2022



# **OUTREACH**

### **Presentations and Briefings** (continued)

March 2022	<ul> <li>Mojave Water Agency Board Meeting</li> <li>Alameda County Board of Supervisors</li> <li>Zone 7 Board of Directors</li> <li>San Gorgonio Pass Water Agency Board of Directors</li> <li>Valley Water Board of Directors</li> <li>Delta Conservancy</li> </ul>
April 2022	<ul> <li>Isleton Chamber of Commerce</li> <li>Alameda County Board of Directors</li> <li>Valley Water Board of Directors</li> <li>Downtown Stockton Alliance Board of Directors</li> <li>Greater Stockton Chamber of Commerce</li> </ul>
May 2022	<ul> <li>Stockton San Joaquin Lions Club</li> <li>Walnut Grove Rotary</li> <li>North Stockton Rotary Club</li> <li>PWA Representatives</li> </ul>
June 2022	<ul> <li>Delta Stewardship Council Independent Science Board</li> <li>Delta Stewardship Council</li> <li>San Joaquin County Hispanic Chamber of Commerce</li> <li>Port of Stockton</li> <li>Public Water Agencies</li> <li>MWD Member Agencies</li> </ul>
July 2022	<ul><li>Delta Conservancy</li><li>Interested Parties</li></ul>
August 2022	California Legislative Representatives
October 2022	Inland Action
November 2022	<ul><li>San Gabriel Valley Water Company Public Affairs Network</li><li>Public Water Agencies</li></ul>